Form 3160-3 FORM APPROVED
(August 2007) OMB No. 1004-0136
UNITED STATES Expires July 31, 2010
DEPARTMENT OF THE INTERIOR i
BUREAU OF LAND MANAGEMENT 5. Lease Serial No.
UTu0337
APPLICATION FOR PERMIT TO DRILL OR REENTER 6. If Indian, Allottee or Tribe Name
la. Type of Work: [J DRILL [J REENTER 7. If Unit or CA Agreement, Name and No.
CHAPITA WELLS UNI
8. Lease Name and Well No.
1b. Type of Well:  [J Oil Well (R Gas Well  [J Other [J Single Zone  [® Multiple Zone CHAPITA WELLS UNIT 1146-18
2. Name of Operal Contact: KAYLENE R GARDNER 9. API Well No.
EOG RESOURCES INC. E-Mail: kaylene_gardner@eogresources.com 9[5__0 L[’? 4 0 3 Z 3
3a. Address 3b. Phone No. (include area code) 10. Field and Pool, or Exploratory
1060 EAST HIGHWAY 40 Ph: 435-781-9111 NATURAL BUTTES
VERNAL, UT 84078
4. Location of Well  (Report location clearly and in accordance with any State requirements.*) 11. Sec., T.,R., M., or Blk. and Survey or Area
At surface NWNE 549FNL 1960FEL 40.04177 N Lat, 109.36724 W Lon Sec 18 T9S R23E Mer SLB
At proposed prod. zone NWNE 549FNL 1960FEL 40.04177 N Lat, 109.36724 W Lon
14. Distance in miles and direction from nearest town or post office* 12. County or Parish 13. State
52.8 MILES SOUTH OF VERNAL, UT UINTAH uT
15. Distance from proposed location to nearest property or 16. No. of Acres in Lease 17. Spacing Unit dedicated to this well
lease line, ft. (Also to nearest drig. unit line, if any)
549 2344.00
18. Distance from proposed location to nearest well, drilling, | 19. Proposed Depth 20. BLM/BIA Bond No. on file
completed, applied for, on this lease, ft.
1110 9400 MD NM 2308
21. Elevations (Show whether DF, KB, RT, GL, etc. 22. Approximate date work will start 23. Estimated duration
4902 GL 45-DAYS

24. Attachments

The following, completed in accordance with the requirements of Onshore Oil and Gas Order No, 1, shall be attached to this form:

1. Well plat certificd by a registered surveyor. 4. Bond to cover the operations unless covered by an existing bond on file (see
2. A Drilling Plan. Item 20 above).
3. A Surface Use Plan (if the location is on National Forest System Lands, the S. Operator certification
SUPO shall be filed with thg appropriate Forest Service Office). 6. Such other site specific information and/or plans as may be required by the
) anthorized officer.
Name (Printed/Typ: Date
KAYLENE R GARDNER Ph: 435-781-9111 08/13/2008
\ LEAD REG}JL\A“rpﬁ\AssmANT -
\%ﬂ) ¢ b\y\(S Name (Pn’ted/T yped) Date
} p @
+ BRADLEY G_HIl! H-6%0%

Title Office 1| ENVIRONMENTAL MANAGER

Application approval does not warrant or certify the applicant holds legal or eqmtable title to those rights in the subject lease which would entitle the applicant to conduct

operations thereon.
Conditions of approval, if any, are attached.

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency of the United

States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

Additional Operator Remarks (see next page)

Electronic Submission #62306 verified gthe BLM Well Information §ystRECE ' VE D “

For EOG RESOURCES, INC., sent to the Vernal
Q 392 X Federal Approval of thie
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DIV. OF OIL, GAS & MINING
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EOG RESOURCES, INC.
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1. & 2. ESTIMATED TOPS & ANTICIPATED OIL, GAS, & WATER ZONES:

EIGHT POINT PLAN

CHAPITA WELLS UNIT 1146-18
NW/NE, SEC. 18, T9S, R23E, S.L.B.&M..

UINTAH COUNTY, UTAH

FORMATION TVD-RKB (ft) Objective Lithology
Green River 1,797 Shale
Mahogany Oil Shale Bed 2,461 Shale
Wasatch 4,791 Sandstone
Chapita Wells 5,383 Sandstone
Buck Canyon 6,037 Sandstone
North Horn 6,682 Sandstone
KMV Price River 7,077 Primary Sandstone Gas
KMV Price River Middle 7,911 Primary Sandstone Gas
KMV Price River Lower 8,708 Primary Sandstone Gas
Sego 9,200 Sandstone
D 9,400

Estimated TD: 9,400’ or 200’ below TD Anticipated BHP: 5,133 Psig

1. Fresh Waters may exist in the upper, approximately 1,000 ft & of the Green River Formation,
with top at about 2,000 ft +.

2. Cement isolation is installed to surface of the well isolating all zones by cement.

3. PRESSURE CONTROL EQUIPMENT: Production Hole — 5000 Psig

BOP schematic diagrams attached.

4. CASING PROGRAM:

Hole Length Size |WEIGHT Grade Thread Rating Factor
CASING | Size Collapse Burst Tensile
Conductor| 17 %" 0 - 60’ 13%” | 48.0# H-40 STC 770 PSI | 1730 PSI | 322,000#
0’ - 2,300’
Surface | 12 %" KB% 9-%" 36.0# J-55 STC 2020 PSI 3520 Psi 394,000#
lProduction| 7-7/8” |Surface —=TD |4-%” 11.6# N-80 LTC 6350 PSI | 7780 Psi | 233,000#

Note: 12-%” surface hole will be drilled to a total depth of 200’t below the base of the Green River lost
circulation zone and cased w/9-%” as shown to that depth. Drilled depth may be shallower or deeper than
the 2300’ shown above depending on the actual depth of the loss zone.

All casing will be new or inspected.

8 point plan-EOG 1 8/14/2008



EIGHT POINT PLAN

CHAPITA WELLS UNIT 1146-18
NW/NE, SEC. 18, T9S, R23E, S.L.B.&M..
UINTAH COUNTY, UTAH

5. Float Equipment:

Surface Hole Procedure (0’- 2300’+)

Guide Shoe
Insert Float Collar (PDC drillable)
Centralizers: 1-5" above shoe, top of jts. #2 and #3 then every 5" joint to surface. (15 total)

Production Hole Procedure (2300’ - TD):

Float shoe, 1 joint casing, float collar and balance of casing to surface. 4-%", 11.6#, N-80 or equivalent marker
collars or short casing joints to be placed at top of Price River and 400’ above top of Wasatch. Centralizers to be
placed 5’ above shoe on joint #1, top of joint #2, and every 2nd joint to 400’ above Wasatch Island top. Thread
lock float shoe, top and bottom of float collar, and top of 2 joint.

6. MUD PROGRAM

Surface Hole Procedure (Surface - 2300°+):

Air/air mist or aerated water.

Production Hole Procedure (2300’ - TD):

Anticipated mud weight 9.5 — 10.5 ppg depending on
actual wellbore conditions encountered while drilling.

2300’ - TD A closed mud system will be utilized. A bentonite gelled water mud system will be used to control
viscosity w/PHPA polymer used for supplemental viscosity and clay encapsulation/inhibition.
Water loss will be maintained at <15cc’s using white starch or PAC. Bactericides will be used as
needed. Anticipated pH will range from 9.0-10.0. Mud weight will be adjusted as necessary for
well control. Deflocculants/thinners will be used as necessary to maintain mud quality. LCM
sweeps will be utilized as necessary to control lost circulation and mud loss. CO2 contamination,
if encountered, will he treated with lime and gypsum.

8 point plan-EOG 2 8/14/2008



EIGHT POINT PLAN

CHAPITA WELLS UNIT 1146-18
NW/NE, SEC. 18, T9S, R23E, S.L.B.&M..
UINTAH COUNTY, UTAH

7. VARIANCE REQUESTS:

Reference: Onshore Oil and Gas Order No. 1
Onshore Oil and Gas Order No. 2 — Section E: Special Drilling Operations

o EOG Resources, Inc. requests a variance to regulations requiring a straight run blooie line to be 100’ in
length. (Where possible, a straight run blooie line will be used).

o EOG Resources, Inc. requests a variance to regulations requiring the blooie line to be 100’ in length. To
reduce location excavation, the blooie line will be approximately 75’ in length.

o EOG Resources, Inc. requests a variance to regulations, during air drilling operations only, requiring
dedusting equipment. Dust during air drilling operations is controlled by water mist.

o EOG Resources, Inc. requests a variance to regulations, during air drilling operations only, requiring an
automatic igniter or continuous pilot light on the blooie line. (Not required on aerated water system).

o EOG Resources, Inc. requests a variance that compressors are located in the opposite direction from the
blooie line a minimum of 100 feet from the well bore. (Air Compressors are rig mounted).

8. EVALUATION PROGRAM:

Logs: Mud log from base of surface casing to TD.

Cased-hole Logs: Cased-hole logs will be run in lieu of open-hole logs consisting of the following: Cement
Bond / Casing Collar Locator and Pulsed Neutron

8 point plan-EOG 3 8/14/2008



9. CEMENT PROGRAM:

EIGHT POINT PLAN

CHAPITA WELLS UNIT 1146-18
NWI/NE, SEC. 18, T9S, R23E, S.L.B.&M..
UINTAH COUNTY, UTAH

Surface Hole Procedure (Surface - 2300’+):

Lead: 185 sks

Tail: 207 sks

Top Out:

Note:

Class “G” cement with 16% Gel, 10 #/sx Gilsonite, 3% Salt, 2% CacCl,, 3 Ib/sx
GR3 Y% #/sx Flocele mixed at 11 ppg, 3.82 ft*/sk. yield, 23 gps water.

Class "G” cement with 2% CaCl,, ¥#/sk Flocele mixed at 15.6 ppg, 1.18 ft*/sk., 5.2 aps
water.

As necessary with Class “G” cement with 2% CaCl,, Y#/sk Flocele mixed at 15.6 ppg,
1.18 ft*/sk., 5.2 gps water.

Cement volumes will be calculated to bring lead cement to surface and tail cement to
500’above the casing shoe.

Production Hole Procedure (2300’ - TD)

Lead: 138 sks:

Tail: 899 sks:

Note:

Hi-Lift “G” w/12% D20 (Bentonite), 1% D79 (Extender), 5% D44
(Salt),0.2% D46 (Antifoam), 0.25% D112 (Fluid Loss Additive), 0.25 pps D29 (cello flakes)

mixed at 11.0 ppg, 3.91 ft’/sk., 24.5 gps water.

50:50 Poz “G” w/ 2% D20 (Bentonite), 0.1% D46 (Antifoam), 0.075%
D13 (Retarder), 0.2% D167 (Fluid Loss Additive), 0.2% D65 (Dispersant), mixed at 14.1
ppg, 1.28 ft/sk., 5.9gps water.

The above number of sacks is based on gauge-hole calculation.
Lead volume to be calculated to bring cement to 200’+ above 9-5/8” casing shoe.
Tail volume to be calculated fo bring cement to 400+ above top of Wasatch.

Final Cement volumes will be based upon gauge-hole plus 45% excess.

10. ABNORMAL CONDITIONS:

Surface Hole (Surface - 2300’+):

Lost circulation

Production Hole (2300’+ - TD):

Sloughing shales, lost circulation and key seat development are possible in the Wasatch Formation.

8 point plan-EOG
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EIGHT POINT PLAN

CHAPITA WELLS UNIT 1146-18
NW/NE, SEC. 18, T9S, R23E, S.L.B.&M..
UINTAH COUNTY, UTAH

11. STANDARD REQUIRED EQUIPMENT:

Choke Manifold

. Upper and Lower Kelly Cock

Stabbing Valve

. Visual Mud Monitoring

12. HAZARDOUS CHEMICALS:

No chemicals subject to reporting under SARA title 11l in an amount equal to or greater than 10,000
pounds will be used, produced, stored, transported, or disposed of annually in association with the drilling
of this well. Furthermore, no extremely hazardous substances, as defined in 40 CFR 355, in threshold
planning quantities, will be used, produced, stored, transported, or disposed of in association with the
drilling of this well.

13. Air Drilling Operations:

1.

2.

Main Air Compressors are 1250 CFM 350 psi with 2000 psi Boosters and are rig mounted.

Secondary Air Compressors are 1170 CFM 350 psi with 2000 psi Boosters and are rig mounted.
Minimum setting depth of conductor casing will be 60’ GL or 10’t into competent formation, whichever is
deeper, as determined by the EOG person in charge. Exceptions must be approved by an EOG drilling

superintendent or manager.

The diameter of the diverter flow line will be a minimum of 10” to help reduce back pressure on the well
bore during uncontrolled flow.

Rat and Mouse hole drilling will occur only after surface casing has been set and cemented.

EOG Resources, Inc. will use a properly maintained and lubricated stripper head.

(Attachment: BOP Schematic Diagram)
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EOG RESOURCES 11" 5,000 PSI W.P. BOP
CONFIGURATION

4-1/16" 5,000 4-1/16" 5,000

HERVALVE 2-1/16"5,000 2-1/16"5,000

MANUAL VALVES CHECK VALVE

475,000 PSI
<@——————CHOKE LINE
TO MANIFOLD

FMC DRILLING
CONNECTOR, 11
6,000 X DTO PREP

FMC “DTO" 9-5/8"
SOWX 5,000 WP.

13-3/8"

9-5/8"

PAGE 1 OF 2



EOG RESOURCES CHOKE MANIFOLD CONFIGURATION PAGE 2 OF 2
W/ 5,000 PS1 WP VALVES

3" MIN. ID TO 3" MIN. ID BLEED 3" MIN. IDTO
SEPARATOR, OR PIT LINE TO PIT B SEPARATOR, OR PIT

LBl

Nl g\
8§

M.

ADJUSTABLE

4" 5,000 PSI CHOKE
LINE FROM HCR
VALVE

Testing Procedure:
1. BOP will be tested with a professional tester to conform to Onshore Order #2.
2. Blind and Pipe rams will be tested to rated working pressure, 5,000 psi.
3. Annular Preventer will be tested to 50% working pressure, 2,500 psi.
Casing will be tested to 0.22 psi / ft. or 1,500 psi. Not to exceed 70% of burst strength,
whichever is greater.
4. All lines subject to well pressure will be tested to the same pressure as blind and pipe rams.
All BOPE specifications and configurations will meet Onshore Order #2 requirements.

o



6eog resources

Chapita Wells Unit 1146-18
NWNE, Section 18, T9S, R23E
Uintah County, Utah

SURFACE USE PLAN

The well pad is approximately 325 feet long with a 246-foot width, containing 1.84 acres
more or less. The well access road is approximately 130 feet long with a 40-foot right-of-
way, disturbing approximately 0.12 acre. New surface disturbance associated with the
well pad and access road is estimated to be 1.96 acres. The pipeline is approximately 179
feet long with a 40-foot temporary right-of-way and a 20-foot permanent right-of-way
disturbing approximately 0.08 acre.

1. EXISTING ROADS:

A

C.

D.

See attached Plats showing directional reference stakes on location, and attached
TOPO Map “B” showing access to location from existing roads.

The proposed well site is located approximately 52.8 miles south of Vernal, Utah —
See attached TOPO Map “A”.

Refer to attached Topographic Map “A” showing labeled access route to location.

Existing roads will be maintained and repaired as necessary.

2. PLANNED ACCESS ROAD:

A

m O O W

T

The access road will be approximately 130’ in length. Culvert’s shall be installed as
needed. See attached Topo B.

The access road has a 40-foot ROW w/18 foot running surface.

Maximum grade of the new access road will be 8 percent.

No turnouts will be required.

Road drainage crossings shall be of the typical dry creek drainage crossing type.
No bridges, or major cuts and fills will be required.

The access road will be dirt surface.

No gates, cattleguards, or fences will be required or encountered.



CHAPITA WELLS UNIT 1146-18
Surface Use Plan Page 2

I. A 40-foot permanent right-of-way is requested. No surfacing material will be used.

J. No additional storage areas will be needed for storing equipment, stockpiling, or
vehicle parking.

All travel will be confined to existing access road rights-of-way.

New or reconstructed roads will be centerlined — flagged at time of location staking.
Access roads and surface disturbing activities will conform to standards outlined in the
Bureau of Land Management and Forest Service publication: Surface Operating Standards
for Oil and Gas Exploration and Development, Fourth Edition and/or BLM Manual Section
9113 concerning road construction standards on projects subject to federal jurisdiction.

The road shall be constructed/upgraded to meet the standards of the anticipated traffic flow
and all-weather road requirements. Construction/upgrading shall include ditching, draining,
graveling, crowning, and capping the roadbed as necessary to provide a well-constructed,
safe road. Prior to upgrading, the road shall be cleared of any snow cover and allowed to
dry completely. Traveling off the 40-foot right-of-way will not be allowed. Road drainage
crossings shall be of the typical dry creek drainage crossing type. Crossings shall be
designed so they will not cause siltation or accumulation of debris in the drainage crossing
nor shall the roadbed block the drainages. Erosion of drainage ditches by runoff water shall
be prevented by diverting water off at frequent intervals by means of cutouts. Upgrading
shall not be allowed during muddy conditions. Should mud holes develop, they shall be filled
in and detours around then avoided.

As operator, EOG Resources, Inc. shall be responsible for all maintenance on cattleguards,
or gates associated with this oil and/or gas operation.

Traveling off the 40-foot right-of-way will not be allowed. The access road and associated
drainage structures will be constructed and maintained in accordance with road guidelines
contained in the joint BLM/USFS publication: Surface Operating Standards for Oil and Gas
Exploration and Development, Fourth Edition, and/or BLM Manual Section 9113 concerning
road construction standards on projects subject to federal jurisdiction. During the drilling
and production phase of operations, the road surface and shoulders will be kept in a safe
and useable condition and drainage ditches and culverts will be kept clear and free flowing.

No off lease right of way is required. The entire length of the proposed access road is
located within the Chapita Wells Unit.

3. LOCATION OF EXISTING WELLS WITHIN A ONE-MILE RADIUS:

See attached TOPO map “C” for the location of wells within a one-mile radius.



CHAPITA WELLS UNIT 1146-18
Surface Use Plan Page 3

4. LOCATION OF EXISTING AND/OR PROPOSED PRODUCTION FACILITIES:

A. On Well Pad

1.

Production facilities will be set on location if the well is successfully completed for
production. Facilities will consist of wellhead valves, combo separator-dehy unit
with meter, one (1) 300-bbl tank and/or two (2) 400-bbl vertical tanks and
attaching piping.

Gas gathering lines — A 4” gathering line will be buried from dehy to the edge of
the location.

B. Off Well Pad

1.

2.

Proposed pipeline will transport natural gas.
The pipeline will be a permanent feeder line.

The length of the proposed pipeline is 179’ x 40’ temporary, 179 x 20’ permanent.
The proposed pipeline leaves the eastern edge of the well pad (Lease UTU0337)
proceeding in a easterly direction for an approximate distance of 179’ tieing into
an existing pipeline in the NWNE of Section 18, T9S, R23E. Pipe will be 4"
NOM, 0.156 wall, Grade X42, Zap-Lock, electric weld with a 35 mil X-Tru coating.

Proposed pipeline will be a 4’ OD steel, zap-lok line laid on the surface
Proposed pipeline will be laid on surface.

A 20-foot permanent pipeline right-of-way is requested. A 40-foot temporary
pipeline right-of-way for construction purposes is requested, the temporary right-

of-way will be utilized for a 10-day period.

The proposed pipeline route begins in the NWNE of Section 18, T9S, R 23E,
proceeding easterly for an approximate distance of 179’ to the NWNE of Section
18, T9S, R23E.

Pipeline will be coupled using the Zap lock method. No additional off-pad
facilities will be required.

All permanent (on site for six months or longer) structures constructed or installed (including
pumping units) will be painted a flat, non-reflective, earthtone color to match one of the
standard environmental colors, as determined by the Rocky Mountain Five State
Interagency Committee. All facilities will be painted within 6 months of installation. All
facilities will be painted with Carlsbad Canyon. Facilities required to comply with
0.S.H.A. (Occupational Safety and Health Act) will be excluded.



CHAPITA WELLS UNIT 1146-18
Surface Use Plan Page 4

5. LOCATION AND TYPE OF WATER SUPPLY:

A. Water supply will be Bonanza Power Plant water source in Sec 26, T8S, R23E,
Uintah County, UT (State Water Right # 49-225(A31368)). Water will be hauled
by a licensed trucking company.

B. Water will be hauled by a licensed trucking company.
C. No water well will be drilled on lease.
6. SOURCE OF CONSTRUCTION MATERIALS:

A. All construction material for this pipeline will be of native borrow and soil
accumulated during the construction of the location.

B. No mineral materials will be required.
7. METHODS OF HANDLING WASTE DISPOSAL:
A. METHODS AND LOCATION
1. Cuttings will be confined in the reserve pit.

2. A portable toilet will be provided for human waste during the drilling and
completion of the well. Disposal will be at the Vernal sewage disposal plant.

3. Burning will not be allowed. Trash and other waste material will be contained in a
wire mesh cage and disposed of at the Uintah County Landfill.

4. Produced wastewater will be confined to a lined pit or storage tank for a period
not to exceed 90 days after initial production. After the 90 day period, the
produced water will be contained in a tank on location and then disposed of at
one of the following locations: Natural Buttes Unit 21-20B SWD, Ace Disposal,
CWU 550-30N SWD, CWU 2-29 SWD, Red Wash Evaporation ponds 1, 2, 3, 4,
5 or 6, Coyote Evaporation Ponds, White River Evaporation Ponds, or EOG
Resources, Inc. drilling operations (Chapita Wells Unit, Natural Buttes Unit &
Stagecoach Unit).

5. All chemicals will be disposed of at an authorized disposal site. Drip pans and
absorbent pads will be used on the drilling rig to avoid leakage of oil to the pit.

B. Water from drilling fluids and recovered during testing operations will be disposed of
by either evaporating in the reserve pit, through natural or artificial methods, or
removed and disposed of at an authorized disposal site. Introduction of well bore
hydrocarbons to the reserve pit will be avoided by flaring them off in the flare pit at the
time of recovery.



CHAPITA WELLS UNIT 1146-18
Surface Use Plan Page 5

The reserve pit will be constructed so as not to leak, break, or allow discharge. If the
reserve pit requires padding prior to lining (due to rocky conditions) felt padding will be
used.

The reserve pit shall be lined with felt, and a 16-millimeter plastic liner. Sufficient
bedding (i.e. weed free straw, or hay; felt; polyswell or soil) will be used to cover any
rocks. The liner will overlap the pit walls and be covered with dirt and/or rocks to hold
it in place. No trash, scrap pipe, etc., that could puncture the liner will be disposed of
in the pit. More stringent protective requirements may be deemed necessary by the
A.O.

EOG Resources, Inc. maintains a file, per 29 CFR 1910.1200 (g) containing current
Material Safety Data Sheets (MSDS) for all chemicals, compounds, and/or
substances which are used during the course of construction, drilling, completion, and
production operations for this project. Hazardous materials (substances) which may
be found at the site may include drilling mud and cementing products which are
primarily inhalation hazards, fuels (flammable and/or combustible), materials that may
be necessary for well completion/ stimulation activities such as flammable or
combustible substances and acids/gels (corrosives). The opportunity for Superfund
Amendments and Reauthorization Act (SARA) listed Extremely Hazardous
Substances (EHS) at the site is generally limited to proprietary treating chemicals. All
hazardous and EHS and commercial preparations will be handled in an appropriate
manner to minimize the potential for leaks or spills to the environment.

No chemicals subject to reporting under SARA Title Il (hazardous materials) in an
amount greater than 10,000 pounds will be used, produced, stored, transported, or
disposed of annually in association with the drilling, testing, or completion of the well.
Furthermore, extremely hazardous substances, as defined in 40 CFR 355, in
threshold planning quantities, will not be used, produced, stored, transported, or
disposed of in association with the drilling, testing or completion of the well.

8. ANCILLARY FACILITIES:
None anticipated.
9. WELL SITE LAYOUT:

A. Refer to attached well site plat for related topography cuts and fills and cross
sections.

B. Refer to attached well site plat for rig layout and soil material stockpile location as
approved on On-site.

C. Refer to attached well site plat for rig orientation, parking areas, and access road.
The reserve pit will be located on the southeast corner of the location. The flare pit will be

located downwind of the prevailing wind direction on the south side of the location, a
minimum of 100 feet from the wellhead and 30 feet from the reserve pit fence.



CHAPITA WELLS UNIT 1146-18
Surface Use Plan Page 6

The stockpiled pit topsoil (first six inches) will be stored separate from the location. The
stockpiled location topsoil will be stored in a location providing easy access for interim
reclamation and protection of the topsoil. Upon completion of construction, the stockpiled
topsoil from the location will be broadcast seeded with the approved seed mixture from this
location and then walked down with a Caterpillar tractor.

Access to the well pad will be from the west.

After interim reclamation a ditch or berm will be constructed on the southside of the
location.

FENCING REQUIREMENTS:
All pits will be fenced according to the following minimum standards:

A. Thirty-nine inch net wire shall be used with at least one strand of barbed wire on top
of the net wire. (Barbed wire is not necessary if pipe or some type of reinforcement
rod is attached to the top of the entire fence.)

B. The net wire shall be no more than 2 inches above the ground. The barbed wire
strand shall be 3 inches above the net wire. Total height of the fence shall be at least
42 inches.

C. Corner posts shall be cemented and/or braced in such a manner as to keep the
fence tight at all times.

D. Standard steel, wood, or pipe posts shall be used between the corner braces.
Maximum distances between any two posts shall be no greater than 16 feet.

E. All wire shall be stretched by using a stretching device before it is attached to the
corner posts.

The reserve pit fencing will be on the three sides during drilling operations and on the
fourth side when the rig moves off location. Pits will be fenced and maintained until
clean-up.

Each existing fence to be crossed by the access road shall be braced and tied off before
cutting so as to prevent slacking of the wire. The opening shall be closed temporarily as
necessary during construction to prevent the escape of livestock, and, upon completion
of construction, the fence_shall be repaired to BLM or SMA specifications. A cattleguard
with an adjacent 16 foot gate shall be installed in any fence where a road is regularly
traveled. If the well is a producer, the cattleguards (shall/shall not) be permanently
counted on concrete bases. Prior to crossing any fence located on Federal land, or any
fence between Federal land and private land, the operator will contact the BLM, who will
in turn contact the grazing permittee or owner of said fence and offer him/her the
opportunity to be present when the fence is cut in order to satisfy himself/herself that the
fence is adequately braced and tied off.
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10. PLANS FOR RECLAMATION OF THE SURFACE:
A. Interim Reclamation (Producing Location)

Immediately upon well completion, the location and surrounding area will be cleared
of all unused tubing, equipment, debris, materials, trash, and junk not required for
production.

Immediately upon well completion, any hydrocarbons on the pit shall be removed in
accordance with CFR 3162.7-1.

If a plastic nylon reinforced liner is used, it shall be torn and perforated before
backfilling of the reserve pit.

The reserve pit and that portion of the location not needed for production
facilities/operations will be recontoured to the approximate natural contours. The
reserve pit will be reclaimed within 90 days from the date of the well completion, or
as soon as environmental conditions allow. Before any dirt takes place, the reserve
pit must be completely dry and free of all foreign obstacles.

The stockpiled pit topsoil will then be spread over the pit area and broadcast seeded
with the prescribed seed mixture for this location. The seeded area will then be
walked down with a cat.

Drilled Rate
Seed Mixture (Ibs./acre PLS*)
HyCrest Wheatgrass 5.0
Shadscale 4.0
Prostrate kochia 3.0

*Pure live seed (PLS) formula: percent of purity of seed mixture times percent germination
of seed mixture equals portion of seed mixture that is PLS.

B. Dry Hole/Abandoned Location
At such time as the well is plugged and abandoned, the operator will submit a

subsequent report of abandonment and the BLM will attach the appropriated surface
rehabilitation conditions of approval.
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Drilled Rate
Seed Mixture (Ibs./acre PLS*)
Wyoming Big Sage 1.0
Shadscale 4.0
Needle and Threadgrass 4.0
HyCrest Wheatgrass 2.0
Scarlet Globe Mallow 1.0

*Pure live seed (PLS) formula: percent of purity of seed mixture times percent germination
of seed mixture equals portion of seed mixture that is PLS.

11. SURFACE OWNERSHIP:
Surface ownership of the proposed well site, access road, and pipeline route is as follows:
Bureau of Land Management
12. OTHER INFORMATION:

A. EOG Resources, Inc. will inform all persons in the area who are associated with this
project that they are subject to prosecution for knowingly disturbing historic or
archaeological sites, or for collecting artifacts. If historic or archaeological materials
are uncovered during construction, the operator will immediately stop work that might
further disturb such materials, and contact the Authorized Officer. Within five working
days the Authorized Officer will inform the operator as to:

 Whether the materials appear eligible for the National Register of Historic
Places;

¢ The mitigation measures the operator will likely have to undertake before the
site can be used.

e Atime frame for the Authorized Officer to complete an expedited review
under 36 CFR 800.11 to confirm, through the State Historic Preservation
Officer, that the findings of the Authorized Officer are correct and that
mitigation is appropriate.

If the operator wished, at any time, to relocate activities to avoid the expense of
mitigation and/or the delays associated with this process, the Authorized Officer will
assume responsibility for whatever recordation and stabilization of the exposed
materials that may be required. Otherwise, the operator will be responsible for
mitigation costs. The Authorized Officer will provide technical and procedural
guidelines for the conduct of mitigation. Upon verification from the Authorized Officer
that required mitigation has been completed, the operator will then be allowed to
resume construction.
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B. As operator, EOG Resources, Inc. will control noxious weeds along Right-of-Ways
for roads, pipelines, well sites, or other applicable facilities. A list of noxious weeds
will be obtained from the BLM administered land, a Pesticide Use proposal shall be
submitted, and given approval, prior to the application or herbicides or other
pesticides or possible hazardous chemicals.

C. Dirilling rigs and/or equipment used during drilling operations on this well site will not
be stacked or stored on BLM lands after the conclusion of drilling operations or at
any other time without BLM authorization. However, if BLM authorization is obtained,
it is only a temporary measure to allow time to make arrangements for permanent
storage on commercial facilities. (The BLM does not seek to compete with private
industry. There are commercial facilities available for stacking and storing drilling

rigs.)

D. The drilling rig and ancillary equipment will be removed from the location prior to
commencement of completion operations. Completion operations will be conducted
utilizing a completion/workover rig.

All lease and/or unit operations will be conducted in such a manner that full compliance is
made with all applicable laws, regulations, Onshore Oil and Gas Orders, the approved Plan
of Operations, and any applicable Notice of Lessees. The operator is fully responsible for
the actions of its subcontractors. A complete copy of the approved “Application for Permit to
Drill” will be furnished to the field representative(s) to ensure compliance and shall be on
location during all construction and drilling operations.

Construction activity will not be conducted using frozen or saturated soils material or during
periods when watershed damage is likely to occur.

If the existing access road, proposed access road, and proposed pad are dry during
construction, drilling, and completion activities, water will be applied to help facilitate
compaction during construction and to minimize soil loss as a result of wind erosion.

A cultural resources survey was conducted and will be submitted by Montgomery
Archaeological Consultants. A paleontological survey was conducted and will be submitted
by Intermountain Paleo.

Additional Surface Stipulations:

None
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LESSEE OR OPERATOR’S REPRESENTATIVE AND CERTIFICATION:

PERMITTING AGENT
Kaylene R. Gardner
EOG Resources, Inc.
1060 East Highway 40
Vernal, UT 84078
(435) 781-9111

All lease and/or unit operations will be conducted in such a manner that full compliance is
made with all applicable laws, regulations, Onshore Oil and Gas Orders, the approved plan
of operations, and any applicable Notice to Lessees. The operator is fully responsible for the
actions of his subcontractors. A copy of these conditions will be furnished to the field
representative to insure compliance.

The operator or his/her contractor shall contact the BLM office at (435) 781-4400 forty-eight
(48) hours prior to construction activities.
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CERTIFICATION:

| hereby certify that |, or persons under my direct supervision, have inspected the proposed
drill site and access route; that | am familiar with the conditions which currently exist; that the
statements made in this plan are, to the best of my knowledge, true and correct; and that the
work associated with the operations proposed herein will be performed by EOG Resources,
Inc. and its contractors and subcontractors in conformity with this plan and the terms and
conditions under which it is approved. This statement is subject to the provisions of 18
U.S.C. 1001 for the filing of a false statement.

Please be advised that EOG Resources, Inc. is considered to be the operator of the Chapita
Wells Unit 1146-18 Well, located in the NWNE, of Section 18, T9S, R23E, Uintah County,
Utah; Federal land and minerals; and is responsible under the terms and conditions of the
lease for the operations conducted upon the leased lands. Bond Coverage is under Bond #

NM 2308.
e e
August4 2008 | W3 VU
Date y%n% R. Gardﬁer,\l_//ead Regulatory Assistant
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EOG RESOURCES, INC.
CWU #1146-18
SECTION 18, T9S, R23E, S.L.B.&M.

PROCEED IN A WESTERLY DIRECTION FROM VERNAL, UTAH ALONG U.S.
HIGHWAY 40 APPROXIMATELY 14.0 MILES TO THE JUNCTION OF STATE
HIGHWAY 88; EXIT LEFT AND PROCEED IN A SOUTHERLY DIRECTION
APPROXIMATELY 17.0 MILES TO OURAY, UTAH; PROCEED IN A SOUTHERLY
DIRECTION APPROXIMATELY 0.3 MILES ON THE SEEP RIDGE ROAD TO THE
JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE EAST; TURN LEFT
AND PROCEED IN AN EASTERLY DIRECTION APPROXIMATELY 12.3 MILES TO
THE JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE SOUTHEAST;
PROCEED IN A SOUTHEASTERLY, THEN NORTHEASTERLY DIRECTION
APPROXIMATELY 3.2 MILES TO THE JUNCTION OF THIS ROAD AND AN
EXISTING ROAD TO THE SOUTH; TURN RIGHT AND PROCEED IN A
SOUTHERLY, THEN EASTERLY, THEN NORTHEASTERLY DIRECTION
APPROXIMATELY 3.7 MILES TO THE JUNCTION OF THIS ROAD AND AN
EXISTING ROAD TO THE SOUTH; TURN RIGHT AND PROCEED IN A
SOUTHERLY, THEN SOUTHEASTERLY, THEN SOUTHWESTERLY DIRECTION
APPROXIMATELY 0.4 MILES TO THE JUNCTION OF THIS ROAD AND AN
EXISTING ROAD TO THE SOUTHEAST; TURN LEFT AND PROCEED IN A
SOUTHEASTERLY, THEN NORTHEASTERLY, THEN SOUTHEASTERLY
DIRECTION APPROXIMATELY 0.5 MILES TO THE JUNCTION OF THIS ROAD AND
AN EXISTING ROAD TO THE SOUTHWEST; TURN RIGHT AND PROCEED IN A
SOUTHWESTERLY DIRECTION APPROXIMATELY 0.2 MILES TO THE BEGINNING
OF THE PROPOSED ACCESS FOR THE #4M-17 TO THE NORTHWEST; FOLLOW
ROAD FLAGS IN A NORTHWESTERLY, THEN SOUTHWESTERLY DIRECTION
APPROXIMATELY 0.2 MILES TO THE BEGINNING OF THE PROPOSED ACCESS
FOR THE #5M-17 TO THE NORTHWEST; FOLLOW ROAD FLAGS IN A
NORTHWESTERLY, THEN WESTERLY, THEN SOUTHWESTERLY DIRECTION
APPROXIMATELY 0.5 MILES TO THE BEGINNING OF THE PROPOSED ACCESS
FOR THE #1142-18 TO THE NORTHWEST; FOLLOW ROAD FLAGS IN A
NORTHWESTERLY APPROXIMAELY 0.2 MILES TO THE BEGINNING OF THE
PROPOSED ROAD RE-ROUTE TO THE NORTHWEST; FOLLOW ROAD FLAGS IN A
NORTHWESTERLY DIRECTION APPROXIMATELY 0.2 MILES TO THE BEGINNING
OF THE PROPOSED ACCESS TO THE SOUTHEAST; FOLLOW ROAD FLAGS IN A
SOUTHEASTERLY DIRECTION APPROXIMATELY 130° TO THE PROPOSED
LOCATION.

TOTAL DISTANCE FROM VERNAL, UTAH TO THE PROPOSED WELL LOCATION
IS APPROXIMATELY 52.8 MILES.
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WORKSHEET
APPLICATION FOR PERMIT TO DRILL

APD RECEIVED: 08/18/2008 API NO. ASSIGNED: 43-047-40323

WELL NAME: CWU 1146-18

OPERATOR: EOG RESOURCES, INC. ( N9550 ) PHONE NUMBER: 435-781-9111
CONTACT: KAYLENE GARDNER
PROPOSED LOCATION: INSPECT LOCATN BY: / /
NWNE 18 0908 230EF Tech Review Initials Date
SURFACE: 0549 FNL 1960 FEL
BOTTOM: 0549 FNL 1960 FEL Engineering
COUNTY: UINTAH
Geology
LATITUDE: 40.04184 LONGITUDE: -109.3665
UTM SURF EASTINGS: 639356 NORTHINGS: 4433470 Surface
FIELD NAME: NATURAL BUTTES ( 630 )
LEASE TYPE: 1 - Federal
LEASE NUMBER: UTU0337 PROPOSED FORMATION: PRRV
SURFACE OWNER: 1 - Federal COALBED METHANE WELL? NO
RECEIVED AND/OR REVIEWED: LOCATION AND SITING:
~ Plat R649-2-3.
i~ Bond: Fed[1l] Ind[] Sta[] Feel] Unit: CHAPTTA WELLS
(No. NM2308 )
Ny Potash (Y/N) R649-3-2. General
g 0il Shale 190-5 (B) or 190-3 or 190-13 Siting: 460 From Qtr/Qtr & 920' Between Wells
Water Permit R649-3-3. *Exception
(No. 49-225 )
. v//Drilling Unit
At RDCC Review (Y/N) —_— 5 4 c g . de
(Date: ) oar ause No: /79
Eff Date: Q401944
A Fee Surf Agreemént (Y/N) ¥ Sltlng‘L\g\uSmwaf )‘i&u Y 30/
I , s N , L . ' N
JUM__ Intent to Commingle (Y/N) R649-3-11. Directional Drill
COMMENTS :

\ > V(/"‘
STIPULATIONS : l‘&a@@»m S




cwa 976-12

-
CWU 973-12 @
3 CWU 529-12F cwu CWU 747-07
s CWU 10477
NBE NBE NBE
~ T9S R22E T9S R23E —_— 4ML-17-923  3ML-17-9-23 ML:17-9-23
CWU 489-3N cwu — * *®
cwy ns CWU 489-3N - us2s o
CWU 488-B3F ik Y il C(\:N“l,lu ui(;—‘n: e
4DD-17-9-23 .
*
. NBE 7BD-47-9-23
i e P cwu SML-17-9-23 NBE &
4 . y ‘ -17- NBE
CWU 114118 cwu@u - 145:18 114(%'3 " TML17-9-23 a
24-3F CWU 105513 cwaros | ?;K—_ﬂ_}ﬂ
B2 NATURAL BUTTES FIELD |
o CHAPITA WELLS UNIT .
B ¥ CAUSE: 179-08 / 8-10-1999 '8 owil
1050-18 —_—
cwu 338-8 p— [ UM-17-9-23 NBE E(
CWU 484-BF eng s owu 1039-18 NBE 0 OML-17-923  16-
£ CWU 1189-13 305-18 = 12ML7-9-23 NBE
CWU 1058-3 CWU 584-3F ¥ cwu e
-18 NBE @ *
BHL 584-B3F oS D92 .
B04-13 o NBE 15M-17:9-23
CWU 804-18 . BML-17-9-23
WU S573F ng 59-18 04418 1049-18 5 KB
s P 14ML-17-9-23
CWU 103613
CcWu 2363
cwu
cwu o cwu
WL 4 ZraaE CWU 511-24F &V 38548 e owu 134 CHaIR6E 1104-20
2K CWU 120824 1131 103419 N
CWU 106324 & BHL 328-24F s % CWU 5819
CWU 77419
VU 62924 cwu cwu
= IRES 1102-20 cwu
CWU 115524 oW g"“ S i 69320
Y CWU 1064-24 103519 o3 103319 )
cwu 6 CWU SI224F  cwy 1209-24 * e
WU 427-24N
usr-24 20
I
cwu
CWU 98324 * cwu  cwu Cuv;;uw 23320
CWU 602-24N CWU 1210-24 S8 28 s ®
® CWU 928-24 cwudgo-ur g:_‘:g
CWU 41624N *
Daoas cwu
1) 1359-24 . :
o WU 30024 Bt Ry
CWU 929-24 BHL @ F3
% 162-24F cwvf 32524 b 5“4;:91; CWU 33619 CWU 1170-20
CWU 325-24N C"% »
CWU 93024 ewu P
lléﬁﬂ)—z& Cw&m.ls ® 1365-19 ‘38“9
CWU 72729
Cwu®m&2$ CWU 91225 cwu cwu WL 12529 cwu
e CWU 65830 7 CWU 115229 b
s cwu(gsw.s .. it 108330 550-30N Wi 94630 5] o 12329
I * CWU 931-25 WU 314-30F CWU » 229 SWD
OPERATOR: EOG RESOURCES INC (N9550) UTAH
SEC:18,19 T.9S R.23E DNR
FIELD: NATURAL BUTTES (630) - /
COUNTY: UINTAH
Wells Status
CAUSE: 179-08 / 8-10-1999 s GAS INJECTION
7+ GAS STORAGE OIL, GAS & MINING
X LOCATION ABANDONED
® NEW LOCATION N
Field Status UnitES)g’tﬂxS S ETORY PLUGGED & ABANDONED
ABANDONED PRODUCING GAS
] ACTIVE £ GAS STORAGE PRODUCING OIL
NE PP OIL 3¢+ SHUT-IN GAS
COMBINED . NESECONDARY % SHUT-IN OIL W E
[ INACTIVE Lol Do oL % TEMP. ABANDONED
| PROPOSED - TEST WELL
= 1 PP GAS o
' A PP GEOTHERML A WATER INJECTION S
e []PPOIL ® WATER SUPPLY PREPARED BY: DIANA MASON
[] SECONDARY M WATER DISPOSAL DATE: 25-AUGUST-2008
] TERMINATED % DRILLING




| (9/4/2008) Diana Mason - CHAPITA dox

Page 1

United States Department of the Interior

BUREAU OF LAND MANAGEMENT
Utah State Office
P.O. Box 45155
Salt Lake City, Utah 84145-0155

IN REPLY REFER TO:

3160
(UT-922)

September 4, 2008
Memorandum
To: Assistant District Manager Minerals, Vernal District
From: Michael Coulthard, Petroleum Engineer

Subject: 2008 Plan of Development Chapita Wells Unit Uintah
County, Utah.

Pursuant to email between Diana Whitney, Division of Oil, Gas and Mining, and Mickey
Coulthard, Utah State Office, Bureau of Land Management, the following wells are
planned for calendar year 2008 within the Chapita Wells Unit, Uintah County, Utah.

APl # WELL NAME LOCATION
(Proposed PZ Wasatch)

43-047-40335 CWU 765-20 Sec 20 T09S R23E 0478 FNL 2082 FWL
43-047-40336 CWU 798-30 Sec 30 TO9S R23E 1012 FNL 1457 FWL
43-047-40327 CWU 777-29 Sec 29 T09S R23E 0646 FSL 1953 FWL
43-047-40326 CWU 726-28 Sec 28 T09S R23E 1796 FSL 1838 FEL
43-047-40319 CWU 772-18 Sec 18 T09S R23E 0669 FNL 0718 FEL
43-047-40320 CWU 771-18 Sec 18 T09S R23E 0752 FNL 1890 FWL
43-047-40321 CWU 768-18 Sec 18 T09S R23E 0620 FSL 2132 FEL
43-047-40322 CWU 770-18 Sec 18 T09S R23E 1776 FNL 1869 FEL
43-047-40325 CWU 774-19 Sec 19 T09S R23E 0861 FNL 1975 FWL
43-047-40334 CWU 773-13 Sec 13 T09S R22E 0718 FNL 0447 FEL
43-047-40318 CWU 639-10 Sec 10 T09S R22E 0848 FNL 1595 FWL

(Proposed PZ Mesaverde)

43-047-40328 CWU 1380-33 Sec 33 T09S R23E 0461 FSL 0232 FWL
43-047-40323 CWU 1146-18 Sec 18 T09S R23E 0549 FNL 1960 FEL
43-047-40324 CWU 1144-18 Sec 18 T09S R23E 1887 FNL 2066 FWL
43-047-50091 CWU 1324-32 Sec 32 T09S R23E 1710 FNL 1506 FWL

This office has no objection to permitting the wells at this time.

/s/ Michael L. Coulthard
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Division of Oil, Gas and Mining
JON M. HUNTSMAN, JR.

Governor JOHN R. BAZA

Division Director
GARY R. HERBERT

Lieutenant Governor

September 8, 2008

EOG Resources, Inc.
1060 East Highway 40
Vernal, UT 84078

Re: Chapita Wells Unit 1146-18 Well, 549' FNL, 1960' FEL, NW NE. Sec. 18, T. 9 South,
R. 23 East. Uintah County, Utah

Gentlemen:

Pursuant to the provisions and requirements of Utah Code Ann.§ 40-6-1 et seq., Utah
Administrative Code R649-3-1 ef seq., and the attached Conditions of Approval, approval to drill
the referenced well is granted.

This approval shall expire one year from the above date unless substantial and continuous
operation is underway, or a request for extension is made prior to the expiration date. The API
1dentification number assigned to this well is 43-047-40323.

Sincerely,
Gil Hunt
Associate Director
pab
Enclosures
cc: Uintah County Assessor

Bureau of Land Management, Vernal Office

UTAH

DNR
]

1594 West North Temple, Suite 1210, PO Box 145801, Salt Lake City, UT 84114-5801
telephone (801) 538-5340 « facsimile (801) 359-3940 « TTY (801) 538-7458 ¢ www.ogm.utah.gov OIL, GAS & MINING



Operator: EOG Resources, Inc.

Well Name & Number Chapita Wells Unit 1146-18

API Number: 43-047-40323

Lease: UTU0337

Location: NW NE Sec._18 T. 9 South R. 23 East

Conditions of Approval

1. General
Compliance with the requirements of Utah Admin. R. 649-1 ef seq., the Oil and Gas
Conservation General Rules, and the applicable terms and provisions of the approved
Application for permit to drill.

2. Notification Requirements
Notify the Division with 24 hours of spudding the well.
e Contact Carol Daniels at (801) 538-5284.

Notify the Division prior to commencing operations to plug and abandon the well.
e Contact Dustin Doucet at (801) 538-5281 office (801) 733-0983 home

3. Reporting Requirements
All required reports, forms and submittals will be promptly filed with the Division,
including but not limited to the Entity Action Form (Form 6), Report of Water
Encountered During Drilling (Form 7), Weekly Progress Reports for drilling and
completion operations, and Sundry Notices and Reports on Wells requesting approval of
change of plans or other operational actions.

4. State approval of this well does not supersede the required federal approval, which must be
obtained prior to drilling.
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Forrir 3160-3
(August 2007)

UNITED STATES
DEPARTMENT OF THE INTERIOR -

RECEIVED

AUG 14 2008

FORM APPROVED
OMB No. 1004-0136
Expires July 31,2010

BUREAU OF LAND MANAGEMENT >

APPLICATION FOR PERMIT TO DRILL OR REE

Lease Sertal No.

UTu0337

BLM L

. it Indian, Allottee or Tribe Name

- Ta. Type of Work: [ DRILL O REENIER 101 Umt or CA Agreement, Name and No.
UTUG3013BE
. 8. Lease Name and Well No.
1b. Type of Well: 5 Ol Well i Gas Well g Other [ Single Zone Multiple Zone CWU 1146-18
2. Name ofOperé‘tor Contact: KAYLENE R GARDNER 9.. APl Well No.
EOG RESOURCES iNC E-Mail: KAYLENE_GARDNER@EOGRESOURCES.COM .
| 5007 9323

3a. Address
1060 EAST HIGHWAY 40
VERNAL, UT 84078

30. -‘Phone No. (include area code)

Ph: 435-781-9111 -

NATURAL BUTTES

10. Field and Pool, or Exploratory

4. Location of Well

(Report location clearly and in accordance with any State requirements.™)

-11. Sec., 1., R., M., or Blk. and Survey or Area

* At surface NWNE 549FNL 1960FEL 40.04177 N Lat, 109.36724 W Lon Sec 18 T9S R23E Mer SLB
. SME: BLM
At proposed prod. zone NWNE 549FNL 1960FEL 40.04177 N Lat, 109.36724 W Lon
-~ 14, Distance in miles and direction from nearest town or post office™ 12. County or Parish 13, State
52.8 MILES SOUTH OF VERNAL, UT UINTAH ut

13, Distance from proposed tocation to nearest property or
lease line, ft. (Also to nearest drig. unit line, if any)

549

16. No. of Acres in Lease

I'7. Spacmg Unit dedicated to this well

20. BLM/BiA Bond No. on file

18. Distance from proposed location to nearest weil, drilling,

completed, applied for, on this lease, ft.

1110

19. Proposed Depth
9400 MD

NM2308

—JT- Elevations (Show whether DF, KB, KT, O, oic.
4902 GL

22. Approximate date work wiil start

23. bEstimated duration

45-DAYS

24. Attachments

The following, completed in accordance with the requireménts of Onshore Oil and Gas Order No. 1, shall be attached to this form:

1. Well plat certified by a registered surveyor.
2. A Dirilling Plan.

3. A Surface Use Plan (if the location is on National Forest System Lands, the 5
SUPO shall be filed with the appropriate Forest Service Office). 6.

4. Bond to cover the operations unless covered by an existing bond on file (see

Item 20 above).
5. Operator certification

authorized officer.

Such other site specific information and/or plans as may be required by the

25. Slignature o
(Electronic Submission)

Name (Printed/Typed)
KAYLENE R GARDNER Ph: 435-781-9111

Date |
08/15/2008

Title
LEAD REGULATORY ASSISTANT

Approv?y L(Sl%amre)

Name (Printed/Typed)
Teeey fireein

7T 7009

; guﬁj 34 f;}a‘b ey Xi_zw-.;

mxai Fasourmss

' VERMAL FIELD OFFICE

Apphcatlon approval does not warrant or certify the apphcant holds legal or equitable title to those rights in the subject Ieaae which would entitlethe applicant to conduct

operations thereon.
Conditions of approval, if any, are attached.

Title T8 U.S.C. Section 1001 and Title 43 U.S.C. Section [212, make it a crime for any person knowingly and willfully to make to any department or agency of the United
States any false, fictitious or fraudulent statements or representations as fo any matter within its jurisdiction.

Additional Operator Remarks (see next.page)

Electronic Submission #62361 verified by the BLM Well Information System

For EOG RESOURCES INC, sent to the Vernal

Committed to AFMSS for processing by GAIL JENKINS on 08/18/2008 (08GXJS5S804AE)

N@T EEGnprROVAL

* BLM REVISED ** BLM REVISED ** BLM REVISED ** BLM REVISED ** BLM REVISED **

21005 °

OF XTI Hpo Y AL

RECEIVED
MAR 18 2009
DIV. OF OIL, GAS & MINING

- CONDITIONS OF APPROVAL Al TTACHED

Dl =10 =200 Y



UNITED STATES DEPARTMENT OF THE INTERIOR

BUREAU OF LAND MANAGEMENT
'VERNAL FIELD OFFICE
VERNAL, UT 84078

170 South 500 East (435) 781-4400

CO@ITIONS OF APPROVAL FOR APPLICATION FOR PERMIT TO DRILL

Company: EOG Resources Inc. Location: ‘NWNE, Sec.18, T9S,R23E

Well No: CWU 1146-18 Lease No: UTuU-0337

API No: 43-047-40323 Agreement: Chapita Wells Unit
Title Name Office Phone Number Cell Phone Number
Petroleum Engineer: Matt Baker (435) 781-4490 (435) 828-4470
Petroleum Engineer: Michael Lee (435) 781-4432 (435) 828-7875
Petroleum Engineer: Ryan Angus (435) 781-4430 (435) 828-7368
Supervisory Petroleum Technician: Jamie Sparger (435) 781-4502 (435) 828-3913
~Supervisory NRS: Karl Wright (435) 781-4484
NRS/Enviro Scientist: Holly Villa (435) 781-4404 (435) 828-3544

NRS/Enviro Scientist; James Hereford (435) 781-3412 (435) 828-3546
NRS/Enviro Scientist: Chuck Macdonald (435) 781-4441 (435) 828-7481
NRS/Enviro Scientist; Dan Emmett - (435) 781-3414 (435) 828-4029
NRS/Enviro Scientist; Paul Percival (435) 781-4493 (435) 828-7381
NRS/Enviro Scientist; Anna Figueroa (435) 781-3407 (435) 828-3548
NRS/Enviro Scientist: Verfyn Pindell (435) 781-3402 (435) 828-3547
NRS/Enviro Scientist: Nathan Packer (435) 781-3405 (435) 828-3545
NRS/Enviro Scientist; David Gordon (435) 781-4424

NRS/Enviro Scientist; Christine Cimiluca (435)781-4475

Fax: (435) 781-3420

A COPY OF THESE CONDITIONS SHALL BE FURNISHED TO YOUR
FIELD REPRESENTATIVE TO INSURE COMPLIANCE

All lease and/or unit operations are to be conducted in such a manner that full compliance is made with the
applicable laws, regulations (43 CFR Part 3160), and this approved Application for Permit to Drill including
Surface and Downhole Conditions of Approval. The operator is considered fully responsible for the actions of his
subcontractors. A copy of the approved APD must be on location during construction, drilling, and completion
operations. This permit is approved for a two (2) year period, or until lease expiration, whichever occurs
first. An additional extension, up to two (2) years, may be applied for by sundry notice prior to expiration.

NOTIFICATION REQUIREMENTS

Location Construction -
(Notify Environmental Scientist)

Forty-Eight (48) hours prior to construction of location and
access roads.

Location Completion = Prior to moving on the driIIing rig.

(Notify Environmental Scientist)

Spud Notice - - -
(Notify Petroleum Engineer) '

Twenty-Four (24) hours prior to spudding the well.

Casing String & Cementing |-

Twenty-Four (24) hours prior to running casing and
Notify Supv. Petroleum Tech.) '

cementing all casing strings.

. (Notify Supv. Petroleum Tech.)

BOP & Related Equipment Tests - | Twenty-Four (24) hours prior to initiating pressure tests.

Within Five (5) business days after new well begins or
production resumes after well has been off production for
more than ninety (90) days.

First Production Notice ' -
(Notify Petroleum Engineer)
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Well: CWU 1146-18
1/15/2009

SURFACE USE PROGRAM
CONDITIONS OF APPROVAL (COAs)

e |If there is an active Gilsonite mlnlng operation within 2 miles of the well Iocatlon operator shall
notify the Gllsonxte operator at least 48 hours prior to any blasting during construction. -

« [If paleontological materials are uncovered during construction, the operator is to immediately
stop work and contact the Authorized Officer (AO). A determination will be made by the AO as
to what mitigation may be necessary for the discovered paleontologic material before
construction can continue.

SITE SPECIFIC CONDITIONS OF APPROVAL

e Prevent fill and stock piles from entering drainages.

« The access road shall be crowned and ditched. Flat-bladed roads are not allowed.

 The authorized officer may prohibit surface disturbing activities during severe winter, wet, or
muddy conditions to minimize watershed damage. This limitation does not apply to operation
and maintenance of producing wells.

» If additional erosion occurs during the life of this project, more culverts, low water crossings,
berms, wing ditches, or gravel (from a private or commercial source) etc. shall be needed to
control the erosion. Low-water crossings and culverts shall be appropriately constructed to
avoid sedimentation of dramage ways and other water resources.

. Bury pipelines at all low water crossings.

o Surface pipelines Will be placed 5-10 feet outside of the borrow area.

» Surface pipelines will be placed in such a way that they would not wander into the borrow area.

* Pipelines will be buried at all major road and drainage crossings

e The pit liner is to be cut 5 feet below ground surface or at the level of the cuttlngs whichever is
deeper, and the excess liner material is to be disposed of at an authorized disposal site.

« Permission to clear all wildlife stipulations would only be approved by the BLM authorlzed ofﬂcer
durmg the specific timing for the species potentially affected by this action.

e No construction, drilling or fracing operations wm occur within 0.5 miles of go|den eagle nest
February 1 — August 15.

e No construction, drilling or fracing operations will occur within crucial year long pronghorn
habitat May 15- June 20.

» The site will be ditched/bermed between the interim reclamation area and the pad.
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DOWNHOLE PROGRAM
CONDITIONS OF APPROVAL (COAs)

SITE SPECIFIC DOWNHOLE COAs:

e Production 'casing cement shall be brought up and into the surface casing. The minimum cement top is
-200 ft above the surface casing shoe. '
o COA specification is consistent with operators performance standard stated in APD.

e A variance is granted for Ohéhore Order #2 Drilling Operations Il1. E. "Blooie line discharge 100
feet from well bore and securely anchored" Blooie line can be 75 feet.
o All requirements will be adhered to covering air/gas drilling operations as described in Onshore Order #2
i E. : '

e Drilling Operétions, Special Drilling Operations, air/gas drilling.

* A Gamma Ray well Log shall be run from the well Total Depth to the surface.
A copy of the Gamma Ray well Log shall be submitted to the BLM Vernal Field Office.

Onshore Order no. #2 Drilling Operations Iil. E. 1.

* Allrequirements will be adhered to covering air/gas drilling operations as described in Onshore Order #2
fil. E. 1. Drilling Operations, Special Drilling Operations, air/gas drilling.
- variance(s) to Onshore Order #2 Drilling Operations IlI. E.
- requirement for deduster equipment
- requirement waived for deduster equipment :
- Deduster equipment capabilities described by operator as function performed by continuous sprayer
water mist : : '
- automatic igniter or continuous pilot light on the blooie line
- equirement waived for ignitor and pilot light
- operators blooie line output fluid stream is an incombustible aerated water system
blooie line fire prevention and suppression function operation achieved thru continuous
aerated water fluid stream flow :
- Compressors located in opposite direction from the biooie line a minimum of 100 feet
- Compressors are truck mounted. Operators standard practice is to rig up with truck mounted
compressors oriented ninety degrees to blooie line. Compressors are truck mounted with
spark arresters. '
+ Conductor casing shall be set into competent formation at a depth of 60 ft, plus or minus 10 ft.
e COA specification is consistent with operators performance standard (operators shallow surface
operations covered in part 13 Air Drilling Operations) stated in APD.

All provisions outlined in Onshore Oil & Gas Order #2 Drilling Operations shall be strictly
adhered to. The following items are emphasized: -

»DRILLINGICOMPLETION/PRODUCING OPERATING STANDARDS

¢ The spud date and time shall be reported'orélly to Vernal Field Office within 24 hours of
spudding. - ’

* Notify Vernal Field Office Supervisory Petroleum Engineering Technician at least 24 hours in
advance of casing cementing operations and BOPE & casing pressure tests.
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All requirements listed in Onshore Order #2 Iil. E. Special Drilling Operations are applicable for
air drilling of surface hole. :

Blowout prevention equipment (BOPE) shall remain in use until the well is completed or
abandoned. Closing unit controls shall remain unobstructed and readily accessible at all times.
Choke manifolds shall be located outside of the rig substructure.

All BOPE components shall be inspected daily and those inspections shall be recorded in the
daily drilling report. Components shall be operated and tested as required by Onshore Oil &
Gas Order No. 2 to insure good mechanical working order. All BOPE pressure tests shall be
performed by a test pump with a chart recorder and NOT by the rig pumps. Test shall be
reported in the driller’s log. :

BOP drills shall be initially conducted by each drilling crew within 24 hours of drilling out from
under the surface casing and weekly thereafter as specified in Onshore Qil & Gas Order No. 2.

Casing pressure tests are required before drilling out from under all casing strings set and
cemented in place.

No aggressive/fresh hard-banded drill pipe shall be used within casing.
Cement baskets shall not be run on surface casing.

The operator must report all shows of water or water-bearing sands to the BLM. If flowing water
is encountered it must be sampled, analyzed, and a copy of the analyses submitted to the BLM
Vernal Field Office. '

The operator must report encounters of all non oil & gas mineral resources (such as Gilsonite,

'+ tar sands, oil shale, trona, etc.) to the Vernal Field Office, in writing, within 5 working days of
each encounter. Each report shall include the well name/number, well location, date and depth
(from KB or GL) of encounter, vertical footage of the encounter and, the name of the person
making the report (along with a telephone number) should the BLM need to obtain additional
information.

A complete set of angular deviation and directional sUrveys of a directional well will be
- submitted to the Vernal BLM office engineer within 30 days of the completion of the well.

While actively drilling, chronologic drilling progress reports shalf be filed directly with the BLM,
Vernal Field Office on a weekly basis in sundry, letter format or e-mail to the Petroleum
Engineers until the well is completed.

A cement bond log (CBL) will be run from the production casing shoe to the top of cement and
shall be utilized to determine the bond quality for the production casing. Submit a field copy of
the CBL to this office.

Please submit an electronic copy of all other logs run on this well in LAS format to
UT_VN_Welllogs@BLM.gov. This submission will supersede the requirement for
- submittal of paper logs to the BLM.
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e There shall be no deviation from the proposed drilling, completion, and/or workover program as
approved. Safe drilling and operating practices must be observed. Any changes in operation
must have prior approval from the BLM Vernal Field Office.
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OPERATING REQUIREMENT REMINDERS:

» All wells, whether drilling, producing, suspended, or abandonéd, shall be identified in
accordance with 43 CFR 3162.6. There shall be a sign or marker with the name of the operator,
lease serial number, well number, and surveyed description of the well. :

 Inaccordance with 43 CFR 3162.4-3, this well shall be reported on the “Monthly Report of
- Operations” (Oil and Gas Operations Report ((OGOR)) starting with the month in which
operations commence and continue each-month until the well is physically plugged and
abandoned. This report shall be filed in duplicate, directly with the Minerals Management
Service, P.O. Box 17110, Denver, Colorado 80217-0110, or call 1-800-525-7922 (303) 231-
3650 for reporting information. :

e Should the well be successfully completed for production, the BLM Vernal Field office must be
notified when it is placed in a producing status. Such notification will be by written
communication and must be received in this office by not later than the fifth business day -
following the date on which the well is placed on production. The notification shall provide, as a
minimum, the following informationat items:

o Operator name, address, and telephone number.
o Well name and number.
o Well location (4%, Sec., Twn, Rng, and P.M.).

o Date well was placed in a producing status (date of first production for which royaity will -
"~ be paid).

o The nature of the well's production, (i.e., crude oil, or crude oil and casing head gas, or
natural gas and entrained liquid hydrocarbons). o

o The Federal or Indian lease prefix and number on which the well is located: otherwise
the non-Federal or non-Indian land category, i.e., State or private.

o Unit agreement and/or participating area name and number, if applicable.
o Communitization agreement number, if applicable.

e Any venting or flaring of gas shall be done in accordance with Notice.to Lessees (NTL) 4A and
needs prior approval from the BLM Vernal Field Office.

* - All undesirable events (fires, accidents, blowouts, spills, discharges) as specified in NTL 3A will
be reported to the BLM, Vernal Field Office. Major events, as defined in NTL3A, shall be
reported verbally within 24 hours, followed by a written report within 15 days. "Other than Major
Events" will be reported in writing within 15 days. "Minor Events" will be reported on the
Monthly Report of Operations and Production. :

o Whether the well is completed as a dry hole or as a producer, "Well Completion and
Recompletion Report and Log" (BLM Form 3160-4) shall be submitted not later than 30 days
after completion of the well or after completion of operations being performed, in accordance
with 43 CFR 3162.4-1. Two copies of all logs run, core descriptions, and all other surveys or
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data obtained and compiled during the drilling, workover, and/or completion operations, shall be
filed on BLM Form-3160-4. Submit with the well completion report a geologic report including,
at a minimum, formation tops, and a summary and conclusions. Also include deviation surveys,
sample descriptions, strip logs, core data, drill stem test data, and results of production tests if
performed. Samples (cuttings, fluid, and/or gas) shall be submitted only when requested by the
BLM, Vernal Field Office. » ’

All off-lease storage, off-lease measurement, or commingling on-lease or off-lease, shall have
prior written approval from the BLM Vernal Field Office.

Oil and gas meters shall be calibrated in place prior to any deliveries. The BLM Vernal Field
Office Petroleum Engineers will be provided with a date and time for the initial meter calibration
and all future meter proving schedules. A copy of the meter calibration reports shall be
submitted to the BLM Vernal Field Office. All measurement facilities will conform to the API
standards for liquid hydrocarbons and the AGA standards for natural gas measurement. All
measurement points shall be identified as the point of sale or allocation for royalty purposes.

A schematic facilities diagram as required by Onshore Oil & Gas Order No. 3 shall be submitted
to the BLM Vernal Field Office within 30 days of installation or first production, whichever occurs
first. All site security regulations as specified in Onshore Oil & Gas Order No. 3 shall be
adhered to. All product lines entering and leaving hydrocarbon storage tanks will be effectively
sealed in accordance with Onshore Oil & Gas Order No. 3.

Any additional construction, reconstruction, or alterations of facilities, including roads, gathering
lines, batteries, etc., which will result in the disturbance of new ground, shall require the filing of
a suitable plan and need prior approval of the BLM Vernal Field Office. Emergency approval
may be obtained orally, but such approval does not waive the written report requirement.

No location shall be constructed or moved, no well shall be piugged, and no drilling or workover
equipment shall be removed from a well to be placed in a suspended status without prior
approval of the BLM Vernal Field Office. If operations are to be suspended for more than 30
days, prior approval of the BLM Vernal Field Office shall be obtained and notification given-
before resumption of operations. - '

Pursuant to Onshore Oil & Gas Order No. 7, this is authorization for pit disposal of water
produced from this well for a period of 90 days from the date of initial production. A permanent
disposal method must be approved by this office and in operation prior to the end of this 90-day
period. In order to meet this deadline, an application for the proposed permanent disposal
method shall be submitted along with any necessary water analyses, as soon as possible, but
no later than 45 days after the date of first production. Any method of disposal which has not
been approved prior to the end of the authorized 90-day period will be considered as an Incident
of Noncompliance and will be grounds for issuing a shut-in order until an acceptable manner for
disposing of said water is provided and approved by this office.

Unless the plugging is to take place immediately upon receipt of oral approval, the Field Office
Petroleum Engineers must be notified at least 24 hours in advance of the plugging of the well, in
order that a representative may witness plugging operations. If a well is suspended or
abandoned, all pits must be fenced immediately until they are backfilled. The "Subsequent
Report of Abandonment” (Form BLM 3160-5) must be submitted within 30 days after the actual
plugging of the well bore, showing location of plugs, amount of cement in each, and amount of
casing left in hole, and the current status of the surface restoration.



API Well No: 43047403230000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING

FORM 9

5.LEASE DESIGNATION AND SERIAL NUMBER:

UTuU0337

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

7.UNIT or CA AGREEMENT NAME:
CHAPITA WELLS

1. TYPE OF WELL
Gas Well

8. WELL NAME and NUMBER:
CWU 1146-18

2. NAME OF OPERATOR:
EOG Resources, Inc.

9. API NUMBER:
43047403230000

3. ADDRESS OF OPERATOR:
600 17th Street, Suite 1000 N , Denver, CO, 80202

PHONE NUMBER:
435 781-9111 Ext

9. FIELD and POOL or WILDCAT:
NATURAL BUTTES

4. LOCATION OF WELL
FOOTAGES AT SURFACE:
0549 FNL 1960 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:

Qtr/Qtr: NWNE Section: 18 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
UINTAH

STATE:
UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION
D ACIDIZE D ALTER CASING
!/ NOTICE OF INTENT
Approximate date work will start: !/ CHANGE TO PREVIOUS PLANS |:| CHANGE TUBING
10/8/2009
D CHANGE WELL STATUS D COMMINGLE PRODUCING FORMATIONS
D SUBSEQUENT REPORT |:| DEEPEN |:| FRACTURE TREAT
Date of Work Completion:
D OPERATOR CHANGE D PLUG AND ABANDON
|:| PRODUCTION START OR RESUME |:| RECLAMATION OF WELL SITE
D SPUD REPORT
Date of Spud: D REPERFORATE CURRENT FORMATION D SIDETRACK TO REPAIR WELL
|:| TUBING REPAIR |:| VENT OR FLARE
I:‘ DRILLING REPORT D WATER SHUTOFF D SI TA STATUS EXTENSION
Report Date:
|:| WILDCAT WELL DETERMINATION |:| OTHER

CASING REPAIR

CHANGE WELL NAME

CONVERT WELL TYPE

NEW CONSTRUCTION

OooOoooao

PLUG BACK

D RECOMPLETE DIFFERENT FORMATION
D TEMPORARY ABANDON

D WATER DISPOSAL

D APD EXTENSION

OTHER:

Float equipment, production hole procedure; and Item 8: Evaluation
program. Please see the attached for details.

By:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.
EOG Resources, Inc. requests authorization to change the drilling plan on the
referenced well as follows: Item 4: Casing program, conductor string; Item 5:

Accepted by the
Utah Division of
Oil, Gas and Mining

Date: { ™ July 20, 2009

AT oo

NAME (PLEASE PRINT)
Mary Maestas

PHONE NUMBER
303 824-5526

TITLE
Regulatory Assistant

SIGNATURE
N/A

DATE
7/16/2009

RECEIVED July 16, 2009




4. CASING PROGRAM:

Hole Length ize |WEIGHT Grade Thread Rating Factor
CASING | Size Collapse | Burst Tensile
Conductor | 20" 40 - 60’ 14 32.5# A252 1880 Psi 10,000#

5. FLOAT EQUIPMENT:

Production Hole Procedure (2300'+ - TD):

Float shoe, 1 joint casing, float collar and balance of casing to surface. 4-%", 11.6#, N-80 or equivalent

marker collars or short casing joints to be placed at top of Price River and 400’ above top of Wasatch.

Centralizers to be placed 5’ above shoe on joint #1, top of joint #2, and every 3rd joint to 400" above the
top of primary objective. Thread lock float shoe, top and bottom of float collar, and top of 2" joint.

8. EVALUATION PROGRAM:

Cased-hole Logs

following: CBL/CCL/VDL/GR

RECEIVED July 16, 2009

Cased-hole logs will be runin lieu of open-hole logs consisting of the




API Well No: 43047403230000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING

FORM 9

5.LEASE DESIGNATION AND SERIAL NUMBER:
UTuU0337

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

7.UNIT or CA AGREEMENT NAME:
CHAPITA WELLS

1. TYPE OF WELL
Gas Well

8. WELL NAME and NUMBER:
CWU 1146-18

2. NAME OF OPERATOR:
EOG Resources, Inc.

9. API NUMBER:
43047403230000

3. ADDRESS OF OPERATOR:
1060 East Highway 40 , Vernal, UT, 84078

PHONE NUMBER:
435 781-9111 Ext

9. FIELD and POOL or WILDCAT:
NATURAL BUTTES

4. LOCATION OF WELL
FOOTAGES AT SURFACE:
0549 FNL 1960 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:

Qtr/Qtr: NWNE Section: 18 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
UINTAH

STATE:
UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION
D ACIDIZE D ALTER CASING
/ NOTICE OF INTENT
Approximate date work will start: [l cHANGE To PREVIOUS PLANS [l cHANGE TuBING
/ / D CHANGE WELL STATUS D COMMINGLE PRODUCING FORMATIONS
[] SUBSEQUENT REPORT [ oeepen [1 FRACTURE TREAT
Date of Work Completion:
D OPERATOR CHANGE D PLUG AND ABANDON
|:| PRODUCTION START OR RESUME |:| RECLAMATION OF WELL SITE
D SPUD REPORT
Date of Spud: D REPERFORATE CURRENT FORMATION D SIDETRACK TO REPAIR WELL
|:| TUBING REPAIR |:| VENT OR FLARE
D DRILLING REPORT D WATER SHUTOFF D SI TA STATUS EXTENSION
Report Date:
|:| WILDCAT WELL DETERMINATION |:| OTHER

CASING REPAIR

CHANGE WELL NAME

CONVERT WELL TYPE

NEW CONSTRUCTION

PLUG BACK

RECOMPLETE DIFFERENT FORMATION

TEMPORARY ABANDON

Ooooooooad

WATER DISPOSAL

\

APD EXTENSION

OTHER:

extended for one year.

Date:

By: \

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.
EOG Resources, Inc. respectfully requests the APD for the referenced well be

Approved by the
Utah Division of
Oil, Gas and Mining

September 09, 2009

TN

NAME (PLEASE PRINT)
Mickenzie Thacker

PHONE NUMBER
435 781-9145

TITLE
Operations Clerk

SIGNATURE
N/A

DATE
9/8/2009

RECEIVED September 08, 2009




UTAH

DNR

-\.--/

The Utah Division of Oil, Gas, and Mining

- State of Utah
- Department of Natural Resources

Electronic Permitting System - Sundry Notices

OIL, GAS & MINING

Request for Permit Extension Validation Well Number 43047403230000

API: 43047403230000
Well Name: CWU 1146-18
Location: 0549 FNL 1960 FEL QTR NWNE SEC 18 TWNP 090S RNG 230E MER S
Company Permit Issued to: EOG RESOURCES, INC.
Date Original Permit Issued: 9/8/2008
The undersigned as owner with legal rights to drill on the property as permitted above, hereby verifies that

the information as submitted in the previously approved application to drill, remains valid and does not
require revision. Following is a checklist of some items related to the application, which should be verified.

« If located on private land, has the ownership changed, if so, has the surface agreement been
updated? [_! Yes (® No

« Have any wells been drilled in the vicinity of the proposed well which would affect the spacing or
siting requirements for this location? {_! Yes (B No

» Has there been any unit or other agreements put in place that could affect the permitting or operation
of this proposed well? (! Yes (® No

« Have there been any changes to the access route including ownership, or rightof- way, which could
affect the proposed location? {_! Yes [® No

* Has the approved source of water for drilling changed? [ Yes (® No

« Have there been any physical changes to the surface location or access route which will require a
change in plans from what was discussed at the onsite evaluation? (_! Yes (® No

. — Approved by the
* Is bonding still in place, which covers this proposed well? ® Yes |_! No Utah Division of

Oil, Gas and Mining

Signature: Mickenzie Thacker Date: 9/8/2009
Title: Operations Clerk Representing: EOG RESOURCES, INC. Date:__ September 09, 2009

By: \

TN

RECEIVED September 08, 2009




DIVISION OF OIL, GAS AND MINING

SPUDDING INFORMATION
Name of Company: EOG RESOURCES INC
Well Name: CWU 1146-18
Api No; 43-047-40323 Lease Type:_ FEDERAL

Section_ 18 Township___ 09S  Range 23E County UINTAH

Drilling Contractor _ CRAIG’S ROUSTABOUT SERV RIG #___BUCKET

SPUDDED:
Date 10/29/2009
Time 8:00 AM
How DRY

Drilling will Commence:

Reported by ___KENT DAVENPORT

Telephone # (435) 828-8200

Date 10/29/2009 Signed CHD




STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS AND MINING

FORM 6

ENTITY ACTION FORM

Operator: _EOG Resources, Inc. Operator Account Number: N 9350
Address: 1060 East Highway 40
city Vernal
state UT zip 84078 Phone Number: (435) 781-9145
Well 1
API Number Well Name QQ | Sec | Twp | Rng County
43-047-40323 CHAPITA WELLS UNIT 1146-18 NWNE 18 a9s 23E UINTAH
Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date
A 99999 /3680 10/29/2009 T / 10/09
B I 4
Comments'/MESAVERDE -t
PeRyZe
Well 2
APl Number Well Name QQ | Sec | Twp | Rng County
43-047-39431 CHAPITA WELLS UNIT 981-11 NWSE| 11 9s 22E UINTAH
Actlon Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date
¥ B 99999 / 3L5D 10/30/2009 // /10 /09
. - 7 r 4
Comments: \-savERDE R
i
Well 3
API Number Well Name QQ | Sec | Twp | Rng County
Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date
Comments:
ACTION CODES: . .
A - Establish new entity for new well (single well only) Mickenzie Gates
B - Add new well to existing entity (group or unit well) Nam) ('Please Print)
C - Re-assign well from one existing entity to another existing entity ! “/ !4 d{ [ ( //\m
D - Re-assign well from one existing entity to a new entity Signature )
E - Other (Explain in ‘comments’ section) Operations Clerk 10/30/2009
RECEIVED © Title Date
(5/2000) Nov 0 3 zmg ;

DIV. OF OIL, GAS & MINING



API Well No: 43047403230000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING

FORM 9

5.LEASE DESIGNATION AND SERIAL NUMBER:

UTu0337

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

CHAPITA WELLS

1. TYPE OF WELL
Gas Well

8. WELL NAME and NUMBER:
CWU 1146-18

2. NAME OF OPERATOR:
EOG Resources, Inc.

9. API NUMBER:
43047403230000

3. ADDRESS OF OPERATOR:

1060 East Highway 40, Vernal, UT, 84078 435 781-9111

PHONE NUMBER:
Ext

9. FIELD and POOL or WILDCAT:
NATURAL BUTTES

4. LOCATION OF WELL
FOOTAGES AT SURFACE:
0549 FNL 1960 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:

Qtr/Qtr: NWNE Section: 18 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
UINTAH

STATE:
UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION

TYPE OF ACTION

D ACIDIZE D
D NOTICE OF INTENT D CHANGE TO PREVIOUS PLANS D
Approximate date work will start:
D CHANGE WELL STATUS D
D SUBSEQUENT REPORT
Date of Work Completion: D DEEPEN D
D OPERATOR CHANGE D
|:| D PRODUCTION START OR RESUME D
SPUD REPORT
Date of Spud:
D REPERFORATE CURRENT FORMATION D
D TUBING REPAIR D
!/ DRILLING REPORT D D
Report Date: WATER SHUTOFF
12/1/2009
/ / D WILDCAT WELL DETERMINATION D

ALTER CASING D CASING REPAIR

CHANGE TUBING D CHANGE WELL NAME

COMMINGLE PRODUCING FORMATIONS D CONVERT WELL TYPE

FRACTURE TREAT D NEW CONSTRUCTION

PLUG AND ABANDON D PLUG BACK

RECLAMATION OF WELL SITE D RECOMPLETE DIFFERENT FORMATION
SIDETRACK TO REPAIR WELL D TEMPORARY ABANDON

VENT OR FLARE D WATER DISPOSAL

SI TA STATUS EXTENSION D APD EXTENSION

OTHER OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.
Please see the attached well chronology report for the referenced well
showing all activity up to 12/1/2009.

Accepted by the
Utah Division of
Oil, Gas and Mining

FOR REGQRD, QMLY

NAME (PLEASE PRINT)
Mickenzie Gates

PHONE NUMBER
435 781-9145

TITLE
Operations Clerk

SIGNATURE
N/A

DATE
12/1/2009




WELL CHRONOLOGY
REPORT

Report Generated On: 11-30-2009

Well Name CWU 1146-18 Well Type DEVG Division DENVER
Field CHAPITA DEEP AP| # 43-047-40323 Well Class DRIL
County, State UINTAH, UT Spud Date Class Date
Tax Credit N TVD/MD 9,400/ 9,400 Property # 057847
Water Depth 0 Last CSG 0.0 Shoe TVD/MD  0/0
KB / GL Elev 4,914/ 4,900
Location Section 18, T9S, R23E, NWNE, 549 FNL & 1960 FEL
Event No 1.0 Description DRILL & COMPLETE
Operator EOG RESOURCES, INC  WI % 55.3334 NRI % 47.37743
AFE No 303698 AFE Total 1,487,000 DHC / CWC 661,300/ 825,700
Rig Contr ELENBURG Rig Name ELENBURG #29 Start Date 08-27-2008 Release Date
08-27-2008 Reported By SHEILA MALLOY
DailyCosts: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $0 Completion $0 Well Total $0
MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: LOCATION DATA
Start End Hrs  Activity Description
06:00 06:00 24.C LOCATION DATA
549’ FNL & 1960’ FEL (NW/NE)
SECTION 18, T9S, R23E
UINTAH COUNTY, UTAH
LAT 40.041767 LONG 109.367236 (NAD 83)
LAT 40.041800, LONG 109.366556 (NAD 27)
ELENBERG #29
OBJECTIVE:9400’ MD, MESAVERDE
DW/GAS
CHAPITA WELLS DEEP PROSPECT
DD&A: CHAPITA DEEP
NATURAL BUTTES FIELD
LEASE: UTU 0337
ELEVATION: 4901.8' NAT GL, 4900.1’ PREP GL (DUE TO ROUNDING PREP GL WILL BE 4900’), 4913’ KB (13
EOG WI 55.3334%, NRI 47.37743%
09-08-2009 Reported By TERRY LOCATION

RECEIVED December 01, 2009




Well Name: CWU 1146-18 Field: CHAPITA DEEP Property: 057847

DailyCosts: Drilling $50,000 Completion $0 Daily Total $50,000
Cum Costs: Drilling $50,000 Completion $0 Well Total $50,000
MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: BUILD LOCATION
Start End Hrs  Activity Description
06:00 06:00 24.C START LOCATION TODAY 9/8/09.
09-09-2009 Reported By TERRY CSERE
DailyCosts: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $50,000 Completion $0 Well Total $50,000
MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: BUILD LOCATION
Start End Hrs  Activity Description
06:00 06:00 24.C LOCATION 10% COMPLETE.
09-10-2009 Reported By TERRY CSERE
DailyCosts: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $50,000 Completion $0 Well Total $50,000
MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: BUILD LOCATION
Start End Hrs  Activity Description
06:00 06:00 24.C LOCATION 25% COMPLETE.
09-11-2009 Reported By TERRY CSERE
DailyCosts: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $50,000 Completion $0 Well Total $50,000
MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: BUILD LOCATION
Start End Hrs  Activity Description
06:00 06:00 24.C LOCATION COMPLETE. HAULING ROCK, LOCATION & ROAD.
09-14-2009 Reported By TERRY CSERE
DailyCosts: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $50,000 Completion $0 Well Total $50,000
MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: BUILD LOCATION
Start End Hrs  Activity Description
06:00 06:00 24.C LOCATION COMPLETE. HAULING ROCK, LOCATION & ROAD.
09-15-2009 Reported By TERRY CSERE

Page2

RECEIVED December 01, 2009




Well Name: CWU 1146-18 Field: CHAPITA DEEP

Property: 057847

DailyCosts: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $50,000 Completion $0 Well Total $50,000
MD 0 TVD 0 Progress 0 Days MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: BUILD LOCATION
Start End Hrs  Activity Description
06:00 06:00 24.C LOCATION IS COMPLETE. HAULING ROCK, LOCATION & ROAD.
09-16-2009 Reported By TERRY CSERE
DailyCosts: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $50,000 Completion $0 Well Total $50,000
MD 0 TVD 0 Progress 0 Days MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: BUILD LOCATION
Start End Hrs  Activity Description
06:00 06:00 24.C LOCATION IS COMPLETE. HAULING ROCK, LOCATION & ROAD.
09-17-2009 Reported By TERRY CSERE
DailyCosts: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $50,000 Completion $0 Well Total $50,000
MD 0 TVD 0 Progress 0 Days MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: BUILD LOCATION
Start End Hrs  Activity Description
06:00 06:00 24.C LOCATION IS COMPLETE. HAULING ROCK TO LOCATION & ROAD.
09-18-2009 Reported By TERRY CSERE
DailyCosts: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $50,000 Completion $0 Well Total $50,000
MD 0 TVD 0 Progress 0 Days MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: BUILD LOCATION
Start End Hrs  Activity Description
06:00 06:00 24.C LOCATION IS COMPLETE. CLOSED LOOP 80%.
09-21-2009 Reported By TERRY CSERE
DailyCosts: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $50,000 Completion $0 Well Total $50,000
MD 0 TVD 0 Progress 0 Days MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION BUILD

Start End Hrs  Activity Description
06:00 06:00 24.C LOCATION COMPLETE.
10-30-2009 Reported By KENT DEVENPORT

Page3

RECEIVED December 01, 2009




Well Name: CWU 1146-18 Field: CHAPITA DEEP Property: 057847

DailyCosts: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $50,000 Completion $0 Well Total $50,000
MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: WO AIR RIG
Start End Hrs  Activity Description
06:00 06:00 24.C CRAIGS ROUSTABOUT SERVICE SPUD A 20" HOLE ON 10/29/09 @ 8:00 AM. SET +/-60" OF 14" CONDUCT(

CEMENT TO SURFACE WITH READY MIX. CAROL DANIELS W/UDOGM WAS NOTIFIED BY PHONE MESSA(
AND BLM WAS NOTIFIED BY EMAIL OF SPUD ON 10/28/09 @ 7:53 AM.

Page4

RECEIVED December 01, 2009




API Well No: 43047403230000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING

FORM 9

5.LEASE DESIGNATION AND SERIAL NUMBER:

UTu0337

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

7.UNIT or CA AGREEMENT NAME:
CHAPITA WELLS

1. TYPE OF WELL
Gas Well

8. WELL NAME and NUMBER:
CWU 1146-18

2. NAME OF OPERATOR:
EOG Resources, Inc.

9. API NUMBER:
43047403230000

3. ADDRESS OF OPERATOR:
1060 East Highway 40, Vernal, UT, 84078

PHONE NUMBER:
435 781-9111 Ext

9. FIELD and POOL or WILDCAT:
NATURAL BUTTES

4. LOCATION OF WELL
FOOTAGES AT SURFACE:
0549 FNL 1960 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:

Qtr/Qtr: NWNE Section: 18 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
UINTAH

STATE:
UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

D ACIDIZE D ALTER CASING
D NOTICE OF INTENT D CHANGE TO PREVIOUS PLANS D CHANGE TUBING
Approximate date work will start:
D CHANGE WELL STATUS D COMMINGLE PRODUCING FORMATIONS
D SUBSEQUENT REPORT
Date of Work Completion: D DEEPEN D FRACTURE TREAT
D OPERATOR CHANGE D PLUG AND ABANDON
|:| D PRODUCTION START OR RESUME D RECLAMATION OF WELL SITE
SPUD REPORT
Date of Spud:
D REPERFORATE CURRENT FORMATION D SIDETRACK TO REPAIR WELL
D TUBING REPAIR D VENT OR FLARE
!/ DRILLING REPORT
Report Date: D WATER SHUTOFF D SI TA STATUS EXTENSION
/ / D WILDCAT WELL DETERMINATION D OTHER

CASING REPAIR

CHANGE WELL NAME

CONVERT WELL TYPE

NEW CONSTRUCTION

PLUG BACK

RECOMPLETE DIFFERENT FORMATION

TEMPORARY ABANDON

Ooooooonoano

WATER DISPOSAL

|

APD EXTENSION

OTHER:

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

No activity has occurred since last submission on 12/1/2009 to 12/31/2009.

Accepted by the
Utah Division of
Oil, Gas and Mining

FOR RECQRDP,OMLY

NAME (PLEASE PRINT)
Mickenzie Gates

PHONE NUMBER

435 781-9145

TITLE
Operations Clerk

SIGNATURE
N/A

DATE
12/31/2009

RECEIVED December 31, 2009




API Well No: 43047403230000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING

FORM 9

5.LEASE DESIGNATION AND SERIAL NUMBER:

UTu0337

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

7.UNIT or CA AGREEMENT NAME:
CHAPITA WELLS

1. TYPE OF WELL
Gas Well

8. WELL NAME and NUMBER:
CWU 1146-18

2. NAME OF OPERATOR:
EOG Resources, Inc.

9. API NUMBER:
43047403230000

3. ADDRESS OF OPERATOR:
1060 East Highway 40, Vernal, UT, 84078

PHONE NUMBER:
435 781-9111 Ext

9. FIELD and POOL or WILDCAT:
NATURAL BUTTES

4. LOCATION OF WELL
FOOTAGES AT SURFACE:
0549 FNL 1960 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:

Qtr/Qtr: NWNE Section: 18 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
UINTAH

STATE:
UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

D ACIDIZE D ALTER CASING
D NOTICE OF INTENT D CHANGE TO PREVIOUS PLANS D CHANGE TUBING
Approximate date work will start:
D CHANGE WELL STATUS D COMMINGLE PRODUCING FORMATIONS
D SUBSEQUENT REPORT
Date of Work Completion: D DEEPEN D FRACTURE TREAT
D OPERATOR CHANGE D PLUG AND ABANDON
|:| D PRODUCTION START OR RESUME D RECLAMATION OF WELL SITE
SPUD REPORT
Date of Spud:
D REPERFORATE CURRENT FORMATION D SIDETRACK TO REPAIR WELL
D TUBING REPAIR D VENT OR FLARE
!/ DRILLING REPORT
Report Date: D WATER SHUTOFF D SI TA STATUS EXTENSION
/ / D WILDCAT WELL DETERMINATION D OTHER

CASING REPAIR

CHANGE WELL NAME

CONVERT WELL TYPE

NEW CONSTRUCTION

PLUG BACK

RECOMPLETE DIFFERENT FORMATION

TEMPORARY ABANDON

Ooooooonoano

WATER DISPOSAL

|

APD EXTENSION

OTHER:

Waiting on completion operations, please see the attached well chronology
report for the referenced well showing activity up to 2/2/2010.

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Accepted by the
Utah Division of
Oil, Gas and Mining

FOR RECOQRD ONLY

NAME (PLEASE PRINT)
Mickenzie Gates

PHONE NUMBER
435 781-9145

TITLE
Operations Clerk

SIGNATURE
N/A

DATE
2/2/2010

RECEIVED February 02, 2010




Well Name: CWU 1146-18 Field: CHAPITA DEEP Property: 057847

DailyCosts: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $50,000 Completion $0 Well Total $50,000
MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: WO AIR RIG
Start End Hrs  Activity Description
06:00 06:00 24.C CRAIGS ROUSTABOUT SERVICE SPUD A 20" HOLE ON 10/29/09 @ 8:00 AM. SET +/-60" OF 14" CONDUCT(

CEMENT TO SURFACE WITH READY MIX. CAROL DANIELS W/UDOGM WAS NOTIFIED BY PHONE MESSA(
AND BLM WAS NOTIFIED BY EMAIL OF SPUD ON 10/28/09 @ 7:53 AM.

01-08-2010 Reported By JESSE TATMAN/KENT DEVENPORT
DailyCosts: Drilling $217,409 Completion $0 Daily Total $217,409
Cum Costs: Drilling $267,409 Completion $0 Well Total $267,409
MD 2,436 TVD 2,436  Progress 0 Days 0 MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: WORT
Start End Hrs  Activity Description
06:00 06:00 24.C MIRU CRAIG'S AIR RIG #2 ON 11/2/2009. DRILLED 12-1/4" HOLE TO 2420’ GL (2436’ KB). ENCOUNTERED '

WATER WHILE DRILLING. FLUID DRILLED FROM 1750’ TO TD (2420’ GL). RAN 56 JTS (2409.05’) OF 9-5/8",
36.0#, J-55, ST&C CASING WITH HALLIBURTON GUIDE SHOE AND FLOAT COLLAR. 8 CENTRALIZERS
SPACED MIDDLE OF SHOE JOINT AND EVERY COLLAR TILL GONE. LANDED @ 2425.05' KB. RDMO CRAIC
RIG #2.

MIRU HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT
VALVE TO 4000 PSIG. PUMPED 183 BBLS FRESH WATER & 20 BBLS GELLED WATER FLUSH AHEAD OF
CEMENT. LEAD: MIXED AND PUMPED 250 SACKS (182.5 BBLS) OF PREMIUM LEAD CEMENT (10.5 PPG, 4
CF/SX) WITH 0.2% VARSET, 2% CALSEAL, AND 2% EX-1. TAIL: MIXED AND PUMPED 300 SACKS (63 BBLS
OF PREMIUM CEMENT W/ 2% CACL MIXED CEMENT @ 15.6 PPG W/ YIELD OF 1.18 CF/SX. DISPLACED
CEMENT W/183 BBLS FRESH WATER. BUMPED PLUG W/250# @ 16:00, 11/6/2009 FLOATS HELD. NO RETL
OF CEMENT OR FRESHWATER FLUSH TO SURFACE.

TOP JOB # 1: DOWN 200’ OF 1' PIPE, MIXED & PUMPED 100 SX (20 BBLS) OF PREMIUM CEMENT W/2%
CACL2. MIXED CEMENT @ 15.8 PPG W/YIELD OF 1.15 CF/SX. NO RETURNS. WOC 4 HOURS.

TOP JOB # 2: MIXED & PUMPED 110 SX (22 BBLS) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT ¢(
15.8 PPG W/YIELD OF 1.15 CF/SX. COMPETENT CEMENT TO SURFACE. CEMENT LEVEL STOOD FULL.
RELEASE HALLIBURTON.

PREPARED LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTIL FURTHER ACTIVITY.

CRAIGS RIG 2 TOOK SURVEYS WHILE DRILLING HOLE @ 1390’'=1.5 DEGREE, 1720’ =1.5 DEGREE, & 240
0 DEGREE.

KENT DEVENPORT NOTIFIED BLM VIA EMAIL OF THE SURFACE CASING & CEMENT JOB ON 11/5/2009 @
00 PM.

JESSE TATMAN NOTIFIED CAROL DANIELS WITH UDOGM OF THE SURFACE CASING AND CEMENT VIA
PHONE ON 11/5/2009 @ 18:00 PM.

01-11-2010 Reported By PAT CLARK

DailyCosts: Drilling $76,200 Completion $0 Daily Total $76,200
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Well Name: CWU 1146-18 Field: CHAPITA DEEP Property: 057847

Cum Costs: Drilling $343,609 Completion $0 Well Total $343,609
MD 2,436  TVD 2,436  Progress 0 Days 0 MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth: 0.0
Activity at Report Time: MOVE IN RIG UP
Start End Hrs  Activity Description
06:00 08:00 2.C WORT.
08:00 06:00 22.C RIG MOVE FROM CWU 1153-27 TO CWU 1146-18. 12.6 MILE.

RIG MOVED 90% - RIGGED UP 5%
FULL CREWS, NO ACCIDENTS.
SAFETY MEETINGS - 100 % TIE-OFF, RIG MOVE.

01-12-2010 Reported By PAT CLARK
DailyCosts: Drilling $43,688 Completion $0 Daily Total $43,688
Cum Costs: Drilling $387,297 Completion $0 Well Total $387,297
MD 2,436  TVD 2,436  Progress 0 Days 0 MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: RURT
Start End Hrs  Activity Description
06:00 06:00 24.C HSM. MIRURT. TRUCKS AND CRANE RELEASED @ 13:00, DERRICK IN AIR @ 15:30. R/U 95% COMPLETE.

FULL CREWS, NO ACCIDENTS.
SAFETY MEETINGS - RURT, PPE.
FUEL - 5750, DEL - 4500, USED - 640.

01-13-2010 Reported By PAT CLARK
DailyCosts: Drilling $34,122 Completion $0 Daily Total $34,122
Cum Costs: Drilling $421,419 Completion $0 Well Total $421,419
MD 2,603 TVD 2,603  Progress 178 Days 1 MW 9.0 Visc 29.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: DRILLING @ 2603’
Start End Hrs  Activity Description
06:00 14:00 8.C FINISH RIGGING UP. DO PRESPUD CHECKLIST W/ CHAD JACKSON, BOB RUSSELL, KENT DEVENPORT, F

ACCEPTED DAYRATE @ 14:00 HRS, 1/12/10.

14:00 18:00 4.C HSM. TEST BOPE. TEST HIGH 500 PSI, LOW 250 PSI UPPER AND LOWER KELLY VALVE, SAFETY AND DAF
VALVE, PIPE AND BLIND RAMS, HCR, KILL LINE AND VALVE, CHOKE LINE, CHOKE VALVE, MANIFOLD.
TEST HIGH 1500 PSI, 250 PSI LOW ANNULAR PREVENTER. PERFORM ACCUMULATOR FUNCTION TEST.
WINTERIZE MANIFOLD W/ALCOHOL. NO BLM REPRESENTATIVE ON LOCATION.

BLM, STATE NOTIFIED OF BOP TEST @ 07:00 ON 1-11-10.

18:00 22:30 4.5 HSM. R/U WEATHERFORD/TRS. PU BHA & TOOLS, TAG CEMENT @ 2341'. R/D TRS.

22:30 23:00 0.5 PRE-SPUD WALKTHROUGH, CHECK FOR LEAKS.

23:00 00:30 1.5 FILL PIPE, WORK ON SHAKERS.

00:30 02:00 1. DRILL CEMENT/FLOAT EQUIP. FLOAT @ 2380’, SHOE @ 2425'. DRILL 10’ TO 2435'.

02:00 02:30 0. FIT TEST TO 253 PSI FOR 10.5 EMW.

02:30 03:30 1.C DRILL 2435’ - 2564’. WOB 12K, RPM 64/67, SPP 1300 PSI, DP 350 PSI, ROP 129 FPH.

03:30 05:30 2.C WORK ON SHAKERS.

05:30 06:00 0.t DRILL 2564’ - 2603'. WOB 15K, RPM 64/67, SPP 1350 PSI, DP 350 PSI, ROP 78 FPH.
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Well Name: CWU 1146-18

Field: CHAPITA DEEP Property: 057847

FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS - R/U TRS, P/U BHA, R/D TRS.
MW -9 PPG, VIS - 29 SPQ.

FUEL - 4600, USED - 1150.

06:00 SPUD 7 7/8" HOLE @ 02:00 HRS, 1/13/10.
01-14-2010 Reported By KEITH KAROW
DailyCosts: Drilling $26,621 Completion $0 Daily Total $26,621
Cum Costs: Drilling $448,040 Completion $0 Well Total $448,040
MD 4586 TVD 4,586  Progress 1,983 Days 2 MW 9.1 Visc 32.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING@ 4586

Start End Hrs  Activity Description
06:00 07:30 1. DRILL 2603’ - 2760'. WOB 15K, RPM 60/65, SPP 1350 PSI, DP 350 PSI, ROP 105 FPH.
07:30 08:00 0.£ RIG SERVICE. CHECK COM.
08:00 11:00 3.C DRILL 2760’ - 3013'. WOB 17K, RPM 62/65, SPP 1375 PSI, DP 300 PSI, ROP 84 FPH.
11:00 11:30 0.5 SURVEY @ 2934’ - 1.36 DEG.
11:30 00:30 13.C DRILL 3013’ - 4083'. WOB 17K, RPM 62/65, SPP 1375 PSI, DP 300 PSI, ROP 97.3 FPH.
00:30 01:00 0.E SURVEY @ 4000’ - 1.87 DEG.
01:00 06:00 5.C DRILL 4083’ -4586'. WOB 17K, RPM 62/65, SPP 1375 PSI, DP 300 PSI, ROP 100.5 FPH.
FULL CREWS, NO ACCIDENTS.
SAFETY MEETINGS - MAKING CONNECTION.
MW - 10 PPG, VIS - 33 SPQ.
BOILER 8HR, FORK LIFT 3HR.
FUEL - 2750, USED - 1850.
01-15-2010 Reported By KEITH KAROW
DailyCosts: Drilling $45,468 Completion $0 Daily Total $45,468
Cum Costs: Drilling $493,509 Completion $0 Well Total $493,509
MD 5688 TVD 5,688  Progress 1,102 Days 3 MW 10.0  Visc 33.0
Formation : PBTD : 0.0 Perf : PKR Depth: 0.0

Activity at Report Time: DRILLING @ 5688’

Start
06:00
10:30
11:00
14:00
14:30

End

10:30
11:00
14:00
14:30
06:00

Hrs

tn

o
n

=
o
m

Activity Description

DRILL 4586’ - 4871. WOB 17K, RPM 60, SPP 1700 PSI, DP 300 PSI, ROP 63.5 FPH.
SERVICE RIG.

DRILL 4871’ -5060". WOB 17K, RPM 60, SPP 1700 PSI, DP 300 PSI, ROP 63.5 FPH.
SURVEY @ 5000’ - 1.00 DEG.

DRILL 5060’ - 5688' WOB 19K, RPM 60, SPP 2100 PSI, DP 300 PSI, ROP 40.5 FPH.

FULL CREWS, NO ACCIDENTS.
SAFETY MEETINGS - DRIVING.
MW - 11 PPG, VIS - 34 SPQ.
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Well Name: CWU 1146-18 Field: CHAPITA DEEP Property: 057847

FUEL -4200 ADDED 4900 ON HAND, USED - 2050.

01-16-2010 Reported By KEITH KAROW
DailyCosts: Drilling $53,072 Completion $0 Daily Total $53,072
Cum Costs: Drilling $546,582 Completion $0 Well Total $546,582
MD 6,379 TVD 6,379  Progress 691  Days 4 MW 112 Visc 35.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: DRILLING @ 6379’
Start End Hrs  Activity Description
06:00 14:00 8.C DRILL 5688’ — 5874’ WOB 19K, RPM 55, SPP 2100 PSI, DP 300 PSI, ROP 23.5 FPH.
14:00 14:30 0.t SERVICE RIG
14:30 05:30 15.C DRILL 5874’ - 6379’ WOB 19K, RPM 55, SPP 2100 PSI, DP 300 PSI, ROP 33.7 FPH.
05:30 06:00 0.5 SURVEY @ 6300’
FULL CREWS, NO ACCIDENTS.
SAFETY MEETINGS - HOUSE KEEPING
MW - 11.4 PPG, VIS - 34 SPQ.
FUEL -2000 ADDED 4900 ON HAND, USED - 2450.
01-17-2010 Reported By KEITH KAROW
DailyCosts: Drilling $26,496 Completion $0 Daily Total $26,496
Cum Costs: Drilling $573,078 Completion $0 Well Total $573,078
MD 7,080 TVD 7,080  Progress 701 Days 5 MW 114 Visc 37.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: DRILLING @ 7080’
Start End Hrs  Activity Description
06:00 14:00 8.C DRILL 6379 -6626" WOB 19K, RPM 55, SPP 2100 PSI, DP 300 PSI, ROP 30.9 FPH.
14:00 14:30 0.5 SERVICE RIG
14:30 06:00 15.5 DRILL 6626’ - 7080’ WOB 19K, RPM 55, SPP 2100 PSI, DP 300 PSI, ROP 45.2 FPH.
FULL CREWS, NO ACCIDENTS.
SAFETY MEETINGS - CHANGING TONG DIES.
MW - 11.5 PPG, VIS - 36 SPQ.
FUEL -0 ADDED 2176 ON HAND, USED - 2724
01-18-2010 Reported By KEITH KAROW
DailyCosts: Drilling $39,311 Completion $0 Daily Total $39,311
Cum Costs: Drilling $612,390 Completion $0 Well Total $612,390
MD 7,875 TVD 7,875  Progress 795  Days 6 MW 114 Visc 38.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: DRILLING @ 7875
Start End Hrs  Activity Description
06:00 13:30 7.5 DRILL 7080’ - 7346’ WOB 19K, RPM 55, SPP 2100 PSI, DP 300 PSI, ROP 45.2 FPH.
13:30 14:00 0.5 SERVICE RIG
14:00 06:00 16.C DRILL 7346’ - 7875'WOB 19K, RPM 55, SPP 2100 PSI, DP 300 PSI, ROP 33.1 FPH.
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Well Name: CWU 1146-18 Field: CHAPITA DEEP Property: 057847

FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS - SETTING COM.

MW - 11.5 PPG, VIS - 36 SPQ.

FUEL - 4500 ADDED 4650 ON HAND, USED - 2026

01-19-2010 Reported By KEITH KAROW
DailyCosts: Drilling $22,980 Completion $0 Daily Total $22,980
Cum Costs: Drilling $635,370 Completion $0 Well Total $635,370
MD 8,490 TVD 8,490  Progress 615 Days 7 MW 11.7  Visc 38.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: DRILLING @ 8490’
Start End Hrs  Activity Description
06:00 15:00 9.C DRILL 7875’ - 8093’ WOB 19K, RPM 55, SPP 2100 PSI, DP 300 PSI, ROP 24.2 FPH.
15:00 15:30 0.5 SERVICE RIG
15:30 06:00 14.5 DRILL 8093’ - 8490' WOB 19K, RPM 55, SPP 2100 PSI, DP 300 PSI, ROP 27.4 FPH.

FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS - LAST DAY ON TOUR.

MW - 11.7 PPG, VIS - 38 SPQ.

FUEL - 00 ADDED 4650 ON HAND, USED - 2000

01-20-2010 Reported By KEITH KAROW
DailyCosts: Drilling $53,551 Completion $0 Daily Total $53,551
Cum Costs: Drilling $683,892 Completion $0 Well Total $683,892
MD 8,657 TVD 8,657  Progress 167  Days 8 MW 11.7  Visc 37.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: DRILLING @ 8657’
Start End Hrs  Activity Description

06:00 13:00 7.C DRILL 8490’ - 8596’ WOB 19K, RPM 55, SPP 2100 PSI, DP 300 PSI, ROP 15.2 FPH.

13:00 14:00 1.C MIX & PUMP PILL.

14:00 18:00 4.C DROP TOTCO, POOH FOR BIT #1, L/D REAMERS & CHANGE OUT MOTOR, SURVEY @ 2.18 DEG.

18:00 19:30 1. PUMOTOR & BIT.

19:30 02:30 7.C TIH FILL PIPE @ 4000’ & 7500'.

02:30 03:00 0.5 WASH/REAM 60’ TO BOTTOM.

03:00 06:00 3.C DRILL 8596’ - 8657' WOB 19K, RPM 55, SPP 2100 PSI, DP 300 PSI, ROP 15.2 FPH.

FULL CREWS, NO ACCIDENTS.
SAFETY MEETINGS - TRIPPING PIPE.
MW - 11.7 PPG, VIS - 38 SPQ.

FUEL - 5438 ON HAND, USED- 1412

01-21-2010 Reported By KEITH KAROW

DailyCosts: Drilling $35,914 Completion $0 Daily Total $35,914

Cum Costs: Drilling $719,807 Completion $0 Well Total $719,807

MD 9,400 TVD 9,400  Progress 804  Days 9 MW 11.7  Visc 38.0
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Well Name: CWU 1146-18 Field: CHAPITA DEEP

Formation : PBTD : 0.0 Perf :
Activity at Report Time: CIRCULATE FOR SHORT TRIP

Property: 057847

PKR Depth : 0.0

Start End Hrs  Activity Description
06:00 14:00 8.C DRILL 8596’ - 8657' WOB 19K, RPM 55, SPP 2100 PSI, DP 300 PSI, ROP 15.2 FPH.
14:00 14:30 0.5 SERVICE RIG
14:30 05:30 15.C DRILL 8657 - 9400 WOB 19K, RPM 55, SPP 2100 PSI, DP 300 PSI, ROP 47 FPH. REACHED TD @ 05:30 HR!
1/21/2010.
05:30 06:00 0.5 CIRCULATE AND CONDITION MUD FOR SHORT TRIP.

FULL CREWS, NO ACCIDENTS.
SAFETY MEETINGS - TRIPPING PIPE.
MW - 11.7 PPG, VIS - 38 SPQ.

FUEL - 3390 ON HAND, USED- 2048.

01-22-2010 Reported By KEITH KAROW

DailyCosts: Drilling $32,419 Completion $0

Cum Costs: Drilling $752,227 Completion $0

MD 9,400 TVD 9,400  Progress 0 Days 10
Formation : PBTD : 0.0 Perf :

Activity at Report Time: RUNNING 4-1/2" CSG

Daily Total $32,419
Well Total $752,227
MW 0.0 Visc 0.0

PKR Depth : 0.0

Start End Hrs  Activity Description
06:00 07:30 1.E CIRCULATE AND CONDITION MUD FOR SHORT TRIP.
07:30 10:30 3.C WIPER TRIP/SHORT TRIP TO SURFACE CSG SHOE.
10:30 14:00 3.E TIH, FILL HOLE.
14:00 16:00 2.C HSM. CIRCULATE OUT GAS, CIRCULATE AND CONDITION MUD. BUILD AND PUMP PILL. DROP SURVEY.
16:00 01:00 9.C HSM W/WEATHERFORD TRS. R/U CASERS AND L/D DP, BHA. REMOVE WEAR BUSHING.

RECOVER SURVEY, 1.04 DEG @ TD.

01:00 06:00 5.C HSM. WITH CREWS TO RU & RUN 4 1/2", 11.6#, N-80, LT&C CSG AS FOLLOWS - FLOAT SHOE, 1 JT CSG,
FLOAT COLLAR, 54 JTS CSG, MJ @, 64 JTS CSG, MJ, 32 JTS CSG (150 JTS TOTAL - 6400’).

FULL CREWS, NO ACCIDENTS.
SAFETY MEETINGS - HAND SIGNALS.
MW - 11.7 PPG, VIS - 38 SPQ.

FUEL - 5140 ON HAND, USED- 1200.

01-23-2010 Reported By KEITH KAROW

DailyCosts: Drilling $23,547 Completion $130,200

Cum Costs: Drilling $775,775 Completion $130,200

MD 9,400 TVD 9,400  Progress 0 Days 11
Formation : PBTD : 0.0 Perf :

Activity at Report Time: RDRT/WO COMPLETION

Start End Hrs  Activity Description

Daily Total $153,748
Well Total $905,975
MW 0.0 Visc 0.0

PKR Depth : 0.0
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Well Name: CWU 1146-18

06:00

09:00
11:00

14:00
18:00

20:30

06:00

09:00

11:00
14:00

18:00
20:30

06:00

3.C

2.C
3.C

Field: CHAPITA DEEP Property: 057847

HSM. RUN TOTAL OF 221 JTS OF 4 1/2", 11.6#, P-110, LT&C CSG AS FOLLOWS - FLOAT SHOE @ 9389, 1
CSG, FLOAT COLLAR @ 9343’, 53 JTS CSG, MJ @ 7086’, 64 JTS CSG, MJ @ 4377’, 103JTS CSG (221 TOTAI
MCH, LJ. INSTALL ROTATING RUBBER, LAND MCH FOR CEMENT. (TAGGED BOTTOM @ 9400’ CSG STAP).

HSM. CIRCULATE AND CONDITION MUD FOR CEMENT. AFTER BOTTOMS UP, R/D WEATHERFORD TRS.

HSM, R/U HALLIBURTON. PRESSURE TEST LINES TO 6000 PSI, CEMENT WELL AS FOLLOWS: DROP BOT
PLUG, PUMP 20 BBLS MUD FLUSH, MIX AND PUMP 535 SX (155 BBLS, 867 CU/FT) LEAD HIGHBOND 75
CEMENT @ 12.5 PPG, 1.62 YLD, H20 8.22 GAL/SK + 4% BENTONITE + .3% VERSASET. MIX AND PUMP 13:
(347 BBLS, 1948 CU/FT) TAIL EXTENDACEM CEMENT @ 13.5 PPG, 1.47 YLD, H20 6.98 GAL/SK + .125 LBM
POLY-E-FLAKE. WASH UP TO RIG TANK, DROP TOP PLUG AND DISPLACE W/145 BBLS. LOST RETURNS
LAST 5 - 7 BBLS WHILE PUMPING 3BBLS/MIN. MAX PRESSURE 2680 PSI, BUMPED PLUG TO 3620 PSI. B
BACK 3 BBLS, FLOAT HELD. R/D HALLIBURTON. BLM NOTIFIED BY E-MAIL 1-20-10.

PACK OFF AND TEST CASING HEAD.

NDBOP, CLEAN MUD TANKS W/ HYROVAC.

FULL CREWS, NO ACCIDENTS.

SAFETY MEETING. CEMENTING

FUEL - 4050 ON HAND, USED- 1100.

RDRT, FROM CWU 1146-18 MIRU 981-11. 0% OF RIG @ NEW LOCATION MILAGE 2.5 MI.
FINISHED CLEANING MUD TANKS @ 20:30.

FULL CREWS, NO ACCIDENTS.
SAFETY MEETINGS - RIG MOVE.
MW - 11.7 PPG, VIS - 38 SPQ.
FUEL - 4150

RIG RELEASED @ 20:30 HRS, 1/22/10.
CASING POINT COST $775,775
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API Well No: 43047403230000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING

FORM 9

5.LEASE DESIGNATION AND SERIAL NUMBER:

UTu0337

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

7.UNIT or CA AGREEMENT NAME:
CHAPITA WELLS

1. TYPE OF WELL
Gas Well

8. WELL NAME and NUMBER:
CWU 1146-18

2. NAME OF OPERATOR:
EOG Resources, Inc.

9. API NUMBER:
43047403230000

3. ADDRESS OF OPERATOR:
1060 East Highway 40, Vernal, UT, 84078

PHONE NUMBER:
435 781-9111 Ext

9. FIELD and POOL or WILDCAT:
NATURAL BUTTES

4. LOCATION OF WELL
FOOTAGES AT SURFACE:

0549 FNL 1960 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:

Qtr/Qtr: NWNE Section: 18 Township: 09.0S Range: 23.0E Meridian: S

COUNTY:
UINTAH

STATE:
UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

D ACIDIZE D ALTER CASING
D NOTICE OF INTENT D CHANGE TO PREVIOUS PLANS D CHANGE TUBING
Approximate date work will start:
D CHANGE WELL STATUS D COMMINGLE PRODUCING FORMATIONS
D SUBSEQUENT REPORT
Date of Work Completion: D DEEPEN D FRACTURE TREAT
D OPERATOR CHANGE D PLUG AND ABANDON
|:| ( PRODUCTION START OR RESUME D RECLAMATION OF WELL SITE
SPUD REPORT
Date of Spud:
D REPERFORATE CURRENT FORMATION D SIDETRACK TO REPAIR WELL
D TUBING REPAIR D VENT OR FLARE
!/ DRILLING REPORT
Report Date: D WATER SHUTOFF D SI TA STATUS EXTENSION

|
|

WILDCAT WELL DETERMINATION OTHER

CASING REPAIR

CHANGE WELL NAME

CONVERT WELL TYPE

NEW CONSTRUCTION

PLUG BACK

RECOMPLETE DIFFERENT FORMATION

TEMPORARY ABANDON

Ooooooonoano

WATER DISPOSAL

|

APD EXTENSION

OTHER:

The referenced well was turned to sales on 2/13/2010. Please see the

performed on the subject well.

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

attached operations summary report for drilling and completion operationsAccepted by the
Utah Division of
Oil, Gas and Mining

FOR RECOQRD ONLY

NAME (PLEASE PRINT)
Mickenzie Gates

PHONE NUMBER
435 781-9145

TITLE
Operations Clerk

SIGNATURE
N/A

DATE
2/24/2010
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WELL CHRONOLOGY
REPORT

Report Generated On: 02-24-2010

Well Name CWU 1146-18 Well Type DEVG Division DENVER
Field CHAPITA DEEP AP| # 43-047-40323 Well Class 1SA
County, State UINTAH, UT Spud Date 01-13-2010 Class Date 02-13-2010
Tax Credit N TVD/MD 9,400/ 9,400 Property # 057847
Water Depth 0 Last CSG 2.375 Shoe TVD / MD 0/0
KB/ GL Elev 4,916/ 4,900
Location Section 18, T9S, R23E, NWNE, 549 FNL & 1960 FEL
Event No 1.0 Description DRILL & COMPLETE
Operator EOG RESOURCES, INC  WI % 10082.033146 NRI % 0.0
AFE No 303698 AFE Total 1,487,000 DHC / CWC 661,300/ 825,700
Rig Contr TRUE Rig Name TRUE #31 Start Date 08-27-2008 Release Date 01-22-2010
08-27-2008 Reported By SHEILA MALLOY
DailyCosts: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $0 Completion $0 Well Total $0
MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: LOCATION DATA
Start End Hrs  Activity Description
06:00 06:00 24.C LOCATION DATA
549’ FNL & 1960’ FEL (NW/NE)
SECTION 18, T9S, R23E
UINTAH COUNTY, UTAH
LAT 40.041767 LONG 109.367236 (NAD 83)
LAT 40.041800, LONG 109.366556 (NAD 27)
TRUE #31
OBJECTIVE:9400’ MD, MESAVERDE
DW/GAS
CHAPITA WELLS DEEP PROSPECT
DD&A: CHAPITA DEEP
NATURAL BUTTES FIELD
LEASE: UTU 0337
ELEVATION: 4901.8' NAT GL, 4900.1’ PREP GL (DUE TO ROUNDING PREP GL WILL BE 4900’), 4916’ KB (16
EOG BPO WI 100%, NRI 82.033146%
EOG APO WI 55.4002%, NRI 47.404588%
09-08-2009 Reported By TERRY LOCATION
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Well Name: CWU 1146-18 Field: CHAPITA DEEP Property: 057847

DailyCosts: Drilling $50,000 Completion $0 Daily Total $50,000
Cum Costs: Drilling $50,000 Completion $0 Well Total $50,000
MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: BUILD LOCATION
Start End Hrs  Activity Description
06:00 06:00 24.C START LOCATION TODAY 9/8/09.
09-09-2009 Reported By TERRY CSERE
DailyCosts: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $50,000 Completion $0 Well Total $50,000
MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: BUILD LOCATION
Start End Hrs  Activity Description
06:00 06:00 24.C LOCATION 10% COMPLETE.
09-10-2009 Reported By TERRY CSERE
DailyCosts: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $50,000 Completion $0 Well Total $50,000
MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: BUILD LOCATION
Start End Hrs  Activity Description
06:00 06:00 24.C LOCATION 25% COMPLETE.
09-11-2009 Reported By TERRY CSERE
DailyCosts: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $50,000 Completion $0 Well Total $50,000
MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: BUILD LOCATION
Start End Hrs  Activity Description
06:00 06:00 24.C LOCATION COMPLETE. HAULING ROCK, LOCATION & ROAD.
09-14-2009 Reported By TERRY CSERE
DailyCosts: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $50,000 Completion $0 Well Total $50,000
MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: BUILD LOCATION
Start End Hrs  Activity Description
06:00 06:00 24.C LOCATION COMPLETE. HAULING ROCK, LOCATION & ROAD.
09-15-2009 Reported By TERRY CSERE
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Well Name: CWU 1146-18 Field: CHAPITA DEEP

Property: 057847

DailyCosts: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $50,000 Completion $0 Well Total $50,000
MD 0 TVD 0 Progress 0 Days MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: BUILD LOCATION
Start End Hrs  Activity Description
06:00 06:00 24.C LOCATION IS COMPLETE. HAULING ROCK, LOCATION & ROAD.
09-16-2009 Reported By TERRY CSERE
DailyCosts: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $50,000 Completion $0 Well Total $50,000
MD 0 TVD 0 Progress 0 Days MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: BUILD LOCATION
Start End Hrs  Activity Description
06:00 06:00 24.C LOCATION IS COMPLETE. HAULING ROCK, LOCATION & ROAD.
09-17-2009 Reported By TERRY CSERE
DailyCosts: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $50,000 Completion $0 Well Total $50,000
MD 0 TVD 0 Progress 0 Days MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: BUILD LOCATION
Start End Hrs  Activity Description
06:00 06:00 24.C LOCATION IS COMPLETE. HAULING ROCK TO LOCATION & ROAD.
09-18-2009 Reported By TERRY CSERE
DailyCosts: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $50,000 Completion $0 Well Total $50,000
MD 0 TVD 0 Progress 0 Days MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: BUILD LOCATION
Start End Hrs  Activity Description
06:00 06:00 24.C LOCATION IS COMPLETE. CLOSED LOOP 80%.
09-21-2009 Reported By TERRY CSERE
DailyCosts: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $50,000 Completion $0 Well Total $50,000
MD 0 TVD 0 Progress 0 Days MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION BUILD

Start End Hrs  Activity Description
06:00 06:00 24.C LOCATION COMPLETE.
10-30-2009 Reported By KENT DEVENPORT
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Well Name: CWU 1146-18 Field: CHAPITA DEEP Property: 057847

DailyCosts: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $50,000 Completion $0 Well Total $50,000
MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: WO AIR RIG
Start End Hrs  Activity Description
06:00 06:00 24.C CRAIGS ROUSTABOUT SERVICE SPUD A 20" HOLE ON 10/29/09 @ 8:00 AM. SET +/-60" OF 14" CONDUCT(

CEMENT TO SURFACE WITH READY MIX. CAROL DANIELS W/UDOGM WAS NOTIFIED BY PHONE MESSA(
AND BLM WAS NOTIFIED BY EMAIL OF SPUD ON 10/28/09 @ 7:53 AM.

01-08-2010 Reported By JESSE TATMAN/KENT DEVENPORT
DailyCosts: Drilling $217,409 Completion $0 Daily Total $217,409
Cum Costs: Drilling $267,409 Completion $0 Well Total $267,409
MD 2,436 TVD 2,436  Progress 0 Days 0 MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: WORT
Start End Hrs  Activity Description
06:00 06:00 24.C MIRU CRAIG'S AIR RIG #2 ON 11/2/2009. DRILLED 12-1/4" HOLE TO 2420’ GL (2436’ KB). ENCOUNTERED '

WATER WHILE DRILLING. FLUID DRILLED FROM 1750’ TO TD (2420’ GL). RAN 56 JTS (2409.05’) OF 9-5/8",
36.0#, J-55, ST&C CASING WITH HALLIBURTON GUIDE SHOE AND FLOAT COLLAR. 8 CENTRALIZERS
SPACED MIDDLE OF SHOE JOINT AND EVERY COLLAR TILL GONE. LANDED @ 2425.05' KB. RDMO CRAIC
RIG #2.

MIRU HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT
VALVE TO 4000 PSIG. PUMPED 183 BBLS FRESH WATER & 20 BBLS GELLED WATER FLUSH AHEAD OF
CEMENT. LEAD: MIXED AND PUMPED 250 SACKS (182.5 BBLS) OF PREMIUM LEAD CEMENT (10.5 PPG, 4
CF/SX) WITH 0.2% VARSET, 2% CALSEAL, AND 2% EX-1. TAIL: MIXED AND PUMPED 300 SACKS (63 BBLS
OF PREMIUM CEMENT W/ 2% CACL MIXED CEMENT @ 15.6 PPG W/ YIELD OF 1.18 CF/SX. DISPLACED
CEMENT W/183 BBLS FRESH WATER. BUMPED PLUG W/250# @ 16:00, 11/6/2009 FLOATS HELD. NO RETL
OF CEMENT OR FRESHWATER FLUSH TO SURFACE.

TOP JOB # 1: DOWN 200’ OF 1' PIPE, MIXED & PUMPED 100 SX (20 BBLS) OF PREMIUM CEMENT W/2%
CACL2. MIXED CEMENT @ 15.8 PPG W/YIELD OF 1.15 CF/SX. NO RETURNS. WOC 4 HOURS.

TOP JOB # 2: MIXED & PUMPED 110 SX (22 BBLS) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT ¢(
15.8 PPG W/YIELD OF 1.15 CF/SX. COMPETENT CEMENT TO SURFACE. CEMENT LEVEL STOOD FULL.
RELEASE HALLIBURTON.

PREPARED LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTIL FURTHER ACTIVITY.

CRAIGS RIG 2 TOOK SURVEYS WHILE DRILLING HOLE @ 1390’'=1.5 DEGREE, 1720’ =1.5 DEGREE, & 240
0 DEGREE.

KENT DEVENPORT NOTIFIED BLM VIA EMAIL OF THE SURFACE CASING & CEMENT JOB ON 11/5/2009 @
00 PM.

JESSE TATMAN NOTIFIED CAROL DANIELS WITH UDOGM OF THE SURFACE CASING AND CEMENT VIA
PHONE ON 11/5/2009 @ 18:00 PM.

01-11-2010 Reported By PAT CLARK

DailyCosts: Drilling $76,200 Completion $0 Daily Total $76,200
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Well Name: CWU 1146-18 Field: CHAPITA DEEP Property: 057847

Cum Costs: Drilling $343,609 Completion $0 Well Total $343,609
MD 2,436  TVD 2,436  Progress 0 Days 0 MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth: 0.0
Activity at Report Time: MOVE IN RIG UP
Start End Hrs  Activity Description
06:00 08:00 2.C WORT.
08:00 06:00 22.C RIG MOVE FROM CWU 1153-27 TO CWU 1146-18. 12.6 MILE.

RIG MOVED 90% - RIGGED UP 5%
FULL CREWS, NO ACCIDENTS.
SAFETY MEETINGS - 100 % TIE-OFF, RIG MOVE.

01-12-2010 Reported By PAT CLARK
DailyCosts: Drilling $43,688 Completion $0 Daily Total $43,688
Cum Costs: Drilling $387,297 Completion $0 Well Total $387,297
MD 2,436  TVD 2,436  Progress 0 Days 0 MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: RURT
Start End Hrs  Activity Description
06:00 06:00 24.C HSM. MIRURT. TRUCKS AND CRANE RELEASED @ 13:00, DERRICK IN AIR @ 15:30. R/U 95% COMPLETE.

FULL CREWS, NO ACCIDENTS.
SAFETY MEETINGS - RURT, PPE.
FUEL - 5750, DEL - 4500, USED - 640.

01-13-2010 Reported By PAT CLARK
DailyCosts: Drilling $34,122 Completion $0 Daily Total $34,122
Cum Costs: Drilling $421,419 Completion $0 Well Total $421,419
MD 2,603 TVD 2,603  Progress 178 Days 1 MW 9.0 Visc 29.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: DRILLING @ 2603’
Start End Hrs  Activity Description
06:00 14:00 8.C FINISH RIGGING UP. DO PRESPUD CHECKLIST W/ CHAD JACKSON, BOB RUSSELL, KENT DEVENPORT, F

ACCEPTED DAYRATE @ 14:00 HRS, 1/12/10.

14:00 18:00 4.C HSM. TEST BOPE. TEST HIGH 500 PSI, LOW 250 PSI UPPER AND LOWER KELLY VALVE, SAFETY AND DAF
VALVE, PIPE AND BLIND RAMS, HCR, KILL LINE AND VALVE, CHOKE LINE, CHOKE VALVE, MANIFOLD.
TEST HIGH 1500 PSI, 250 PSI LOW ANNULAR PREVENTER. PERFORM ACCUMULATOR FUNCTION TEST.
WINTERIZE MANIFOLD W/ALCOHOL. NO BLM REPRESENTATIVE ON LOCATION.

BLM, STATE NOTIFIED OF BOP TEST @ 07:00 ON 1-11-10.

18:00 22:30 4.5 HSM. R/U WEATHERFORD/TRS. PU BHA & TOOLS, TAG CEMENT @ 2341'. R/D TRS.

22:30 23:00 0.5 PRE-SPUD WALKTHROUGH, CHECK FOR LEAKS.

23:00 00:30 1.5 FILL PIPE, WORK ON SHAKERS.

00:30 02:00 1. DRILL CEMENT/FLOAT EQUIP. FLOAT @ 2380’, SHOE @ 2425'. DRILL 10’ TO 2435'.

02:00 02:30 0. FIT TEST TO 253 PSI FOR 10.5 EMW.

02:30 03:30 1.C DRILL 2435’ - 2564’. WOB 12K, RPM 64/67, SPP 1300 PSI, DP 350 PSI, ROP 129 FPH.

03:30 05:30 2.C WORK ON SHAKERS.

05:30 06:00 0.t DRILL 2564’ - 2603'. WOB 15K, RPM 64/67, SPP 1350 PSI, DP 350 PSI, ROP 78 FPH.
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Well Name: CWU 1146-18

Field: CHAPITA DEEP Property: 057847

FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS - R/U TRS, P/U BHA, R/D TRS.
MW -9 PPG, VIS - 29 SPQ.

FUEL - 4600, USED - 1150.

06:00 SPUD 7 7/8" HOLE @ 02:00 HRS, 1/13/10.
01-14-2010 Reported By KEITH KAROW
DailyCosts: Drilling $26,621 Completion $0 Daily Total $26,621
Cum Costs: Drilling $448,040 Completion $0 Well Total $448,040
MD 4586 TVD 4,586  Progress 1,983 Days 2 MW 9.1 Visc 32.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING@ 4586

Start End Hrs  Activity Description
06:00 07:30 1. DRILL 2603’ - 2760'. WOB 15K, RPM 60/65, SPP 1350 PSI, DP 350 PSI, ROP 105 FPH.
07:30 08:00 0.£ RIG SERVICE. CHECK COM.
08:00 11:00 3.C DRILL 2760’ - 3013'. WOB 17K, RPM 62/65, SPP 1375 PSI, DP 300 PSI, ROP 84 FPH.
11:00 11:30 0.5 SURVEY @ 2934’ - 1.36 DEG.
11:30 00:30 13.C DRILL 3013’ - 4083'. WOB 17K, RPM 62/65, SPP 1375 PSI, DP 300 PSI, ROP 97.3 FPH.
00:30 01:00 0.E SURVEY @ 4000’ - 1.87 DEG.
01:00 06:00 5.C DRILL 4083’ -4586'. WOB 17K, RPM 62/65, SPP 1375 PSI, DP 300 PSI, ROP 100.5 FPH.
FULL CREWS, NO ACCIDENTS.
SAFETY MEETINGS - MAKING CONNECTION.
MW - 10 PPG, VIS - 33 SPQ.
BOILER 8HR, FORK LIFT 3HR.
FUEL - 2750, USED - 1850.
01-15-2010 Reported By KEITH KAROW
DailyCosts: Drilling $45,468 Completion $0 Daily Total $45,468
Cum Costs: Drilling $493,509 Completion $0 Well Total $493,509
MD 5688 TVD 5,688  Progress 1,102 Days 3 MW 10.0  Visc 33.0
Formation : PBTD : 0.0 Perf : PKR Depth: 0.0

Activity at Report Time: DRILLING @ 5688’

Start
06:00
10:30
11:00
14:00
14:30

End

10:30
11:00
14:00
14:30
06:00

Hrs

tn

o
n

=
o
m

Activity Description

DRILL 4586’ - 4871. WOB 17K, RPM 60, SPP 1700 PSI, DP 300 PSI, ROP 63.5 FPH.
SERVICE RIG.

DRILL 4871’ -5060". WOB 17K, RPM 60, SPP 1700 PSI, DP 300 PSI, ROP 63.5 FPH.
SURVEY @ 5000’ - 1.00 DEG.

DRILL 5060’ - 5688' WOB 19K, RPM 60, SPP 2100 PSI, DP 300 PSI, ROP 40.5 FPH.

FULL CREWS, NO ACCIDENTS.
SAFETY MEETINGS - DRIVING.
MW - 11 PPG, VIS - 34 SPQ.
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Well Name: CWU 1146-18 Field: CHAPITA DEEP Property: 057847

FUEL -4200 ADDED 4900 ON HAND, USED - 2050.

01-16-2010 Reported By KEITH KAROW
DailyCosts: Drilling $53,072 Completion $0 Daily Total $53,072
Cum Costs: Drilling $546,582 Completion $0 Well Total $546,582
MD 6,379 TVD 6,379  Progress 691  Days 4 MW 112 Visc 35.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: DRILLING @ 6379’
Start End Hrs  Activity Description
06:00 14:00 8.C DRILL 5688’ — 5874’ WOB 19K, RPM 55, SPP 2100 PSI, DP 300 PSI, ROP 23.5 FPH.
14:00 14:30 0.t SERVICE RIG
14:30 05:30 15.C DRILL 5874’ - 6379’ WOB 19K, RPM 55, SPP 2100 PSI, DP 300 PSI, ROP 33.7 FPH.
05:30 06:00 0.5 SURVEY @ 6300’
FULL CREWS, NO ACCIDENTS.
SAFETY MEETINGS - HOUSE KEEPING
MW - 11.4 PPG, VIS - 34 SPQ.
FUEL -2000 ADDED 4900 ON HAND, USED - 2450.
01-17-2010 Reported By KEITH KAROW
DailyCosts: Drilling $26,496 Completion $0 Daily Total $26,496
Cum Costs: Drilling $573,078 Completion $0 Well Total $573,078
MD 7,080 TVD 7,080  Progress 701 Days 5 MW 114 Visc 37.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: DRILLING @ 7080’
Start End Hrs  Activity Description
06:00 14:00 8.C DRILL 6379 -6626" WOB 19K, RPM 55, SPP 2100 PSI, DP 300 PSI, ROP 30.9 FPH.
14:00 14:30 0.5 SERVICE RIG
14:30 06:00 15.5 DRILL 6626’ - 7080’ WOB 19K, RPM 55, SPP 2100 PSI, DP 300 PSI, ROP 45.2 FPH.
FULL CREWS, NO ACCIDENTS.
SAFETY MEETINGS - CHANGING TONG DIES.
MW - 11.5 PPG, VIS - 36 SPQ.
FUEL -0 ADDED 2176 ON HAND, USED - 2724
01-18-2010 Reported By KEITH KAROW
DailyCosts: Drilling $39,311 Completion $0 Daily Total $39,311
Cum Costs: Drilling $612,390 Completion $0 Well Total $612,390
MD 7,875 TVD 7,875  Progress 795  Days 6 MW 114 Visc 38.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: DRILLING @ 7875
Start End Hrs  Activity Description
06:00 13:30 7.5 DRILL 7080’ - 7346’ WOB 19K, RPM 55, SPP 2100 PSI, DP 300 PSI, ROP 45.2 FPH.
13:30 14:00 0.5 SERVICE RIG
14:00 06:00 16.C DRILL 7346’ - 7875'WOB 19K, RPM 55, SPP 2100 PSI, DP 300 PSI, ROP 33.1 FPH.
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Well Name: CWU 1146-18 Field: CHAPITA DEEP Property: 057847

FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS - SETTING COM.

MW - 11.5 PPG, VIS - 36 SPQ.

FUEL - 4500 ADDED 4650 ON HAND, USED - 2026

01-19-2010 Reported By KEITH KAROW
DailyCosts: Drilling $22,980 Completion $0 Daily Total $22,980
Cum Costs: Drilling $635,370 Completion $0 Well Total $635,370
MD 8,490 TVD 8,490  Progress 615 Days 7 MW 11.7  Visc 38.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: DRILLING @ 8490’
Start End Hrs  Activity Description
06:00 15:00 9.C DRILL 7875’ - 8093’ WOB 19K, RPM 55, SPP 2100 PSI, DP 300 PSI, ROP 24.2 FPH.
15:00 15:30 0.5 SERVICE RIG
15:30 06:00 14.5 DRILL 8093’ - 8490' WOB 19K, RPM 55, SPP 2100 PSI, DP 300 PSI, ROP 27.4 FPH.

FULL CREWS, NO ACCIDENTS.

SAFETY MEETINGS - LAST DAY ON TOUR.

MW - 11.7 PPG, VIS - 38 SPQ.

FUEL - 00 ADDED 4650 ON HAND, USED - 2000

01-20-2010 Reported By KEITH KAROW
DailyCosts: Drilling $53,551 Completion $0 Daily Total $53,551
Cum Costs: Drilling $683,892 Completion $0 Well Total $683,892
MD 8,657 TVD 8,657  Progress 167  Days 8 MW 11.7  Visc 37.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: DRILLING @ 8657’
Start End Hrs  Activity Description

06:00 13:00 7.C DRILL 8490’ - 8596’ WOB 19K, RPM 55, SPP 2100 PSI, DP 300 PSI, ROP 15.2 FPH.

13:00 14:00 1.C MIX & PUMP PILL.

14:00 18:00 4.C DROP TOTCO, POOH FOR BIT #1, L/D REAMERS & CHANGE OUT MOTOR, SURVEY @ 2.18 DEG.

18:00 19:30 1. PUMOTOR & BIT.

19:30 02:30 7.C TIH FILL PIPE @ 4000’ & 7500'.

02:30 03:00 0.5 WASH/REAM 60’ TO BOTTOM.

03:00 06:00 3.C DRILL 8596’ - 8657' WOB 19K, RPM 55, SPP 2100 PSI, DP 300 PSI, ROP 15.2 FPH.

FULL CREWS, NO ACCIDENTS.
SAFETY MEETINGS - TRIPPING PIPE.
MW - 11.7 PPG, VIS - 38 SPQ.

FUEL - 5438 ON HAND, USED- 1412

01-21-2010 Reported By KEITH KAROW

DailyCosts: Drilling $35,914 Completion $0 Daily Total $35,914

Cum Costs: Drilling $719,807 Completion $0 Well Total $719,807

MD 9,400 TVD 9,400  Progress 804  Days 9 MW 11.7  Visc 38.0
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Well Name: CWU 1146-18 Field: CHAPITA DEEP

Formation : PBTD : 0.0 Perf :
Activity at Report Time: CIRCULATE FOR SHORT TRIP

Property: 057847

PKR Depth : 0.0

Start End Hrs  Activity Description
06:00 14:00 8.C DRILL 8596’ - 8657' WOB 19K, RPM 55, SPP 2100 PSI, DP 300 PSI, ROP 15.2 FPH.
14:00 14:30 0.5 SERVICE RIG
14:30 05:30 15.C DRILL 8657 - 9400 WOB 19K, RPM 55, SPP 2100 PSI, DP 300 PSI, ROP 47 FPH. REACHED TD @ 05:30 HR!
1/21/2010.
05:30 06:00 0.5 CIRCULATE AND CONDITION MUD FOR SHORT TRIP.

FULL CREWS, NO ACCIDENTS.
SAFETY MEETINGS - TRIPPING PIPE.
MW - 11.7 PPG, VIS - 38 SPQ.

FUEL - 3390 ON HAND, USED- 2048.

01-22-2010 Reported By KEITH KAROW

DailyCosts: Drilling $32,419 Completion $0

Cum Costs: Drilling $752,227 Completion $0

MD 9,400 TVD 9,400  Progress 0 Days 10
Formation : PBTD : 0.0 Perf :

Activity at Report Time: RUNNING 4-1/2" CSG

Daily Total $32,419
Well Total $752,227
MW 0.0 Visc 0.0

PKR Depth : 0.0

Start End Hrs  Activity Description
06:00 07:30 1.E CIRCULATE AND CONDITION MUD FOR SHORT TRIP.
07:30 10:30 3.C WIPER TRIP/SHORT TRIP TO SURFACE CSG SHOE.
10:30 14:00 3.E TIH, FILL HOLE.
14:00 16:00 2.C HSM. CIRCULATE OUT GAS, CIRCULATE AND CONDITION MUD. BUILD AND PUMP PILL. DROP SURVEY.
16:00 01:00 9.C HSM W/WEATHERFORD TRS. R/U CASERS AND L/D DP, BHA. REMOVE WEAR BUSHING.

RECOVER SURVEY, 1.04 DEG @ TD.

01:00 06:00 5.C HSM. WITH CREWS TO RU & RUN 4 1/2", 11.6#, P-110, LT&C CSG AS FOLLOWS - FLOAT SHOE, 1 JT CSG
FLOAT COLLAR, 54 JTS CSG, MJ @, 64 JTS CSG, MJ, 32 JTS CSG (150 JTS TOTAL - 6400’).

FULL CREWS, NO ACCIDENTS.
SAFETY MEETINGS - HAND SIGNALS.
MW - 11.7 PPG, VIS - 38 SPQ.

FUEL - 5140 ON HAND, USED- 1200.

01-23-2010 Reported By KEITH KAROW

DailyCosts: Drilling $34,746 Completion $130,200

Cum Costs: Drilling $786,974 Completion $130,200

MD 9,400 TVD 9,400  Progress 0 Days 11
Formation : PBTD : 0.0 Perf :

Activity at Report Time: RDRT/WO COMPLETION

Start End Hrs  Activity Description

Daily Total $164,947
Well Total $917,174
MW 0.0 Visc 0.0

PKR Depth : 0.0
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Well Name: CWU 1146-18 Field: CHAPITA DEEP Property: 057847

06:00 09:00 3.C HSM. RUN TOTAL OF 221 JTS OF 4 1/2", 11.6#, P-110, LT&C CSG AS FOLLOWS - FLOAT SHOE @ 9389, 1
CSG, FLOAT COLLAR @ 9343’, 53 JTS CSG, MJ @ 7086’, 64 JTS CSG, MJ @ 4377’, 103JTS CSG (221 TOTAI
MCH, LJ. INSTALL ROTATING RUBBER, LAND MCH FOR CEMENT. (TAGGED BOTTOM @ 9400’ CSG STAP).

09:00 11:00 2.C HSM. CIRCULATE AND CONDITION MUD FOR CEMENT. AFTER BOTTOMS UP, R/D WEATHERFORD TRS.

11:00 14:00 3.C HSM, R/U HALLIBURTON. PRESSURE TEST LINES TO 6000 PSI, CEMENT WELL AS FOLLOWS: DROP BOT
PLUG, PUMP 20 BBLS MUD FLUSH, MIX AND PUMP 535 SX (155 BBLS, 867 CU/FT) LEAD HIGHBOND 75
CEMENT @ 12.5 PPG, 1.62 YLD, H20 8.22 GAL/SK + 4% BENTONITE + .3% VERSASET. MIX AND PUMP 13:
(347 BBLS, 1948 CU/FT) TAIL EXTENDACEM CEMENT @ 13.5 PPG, 1.47 YLD, H20 6.98 GAL/SK + .125 LBM
POLY-E-FLAKE. WASH UP TO RIG TANK, DROP TOP PLUG AND DISPLACE W/145 BBLS. LOST RETURNS
LAST 5 - 7 BBLS WHILE PUMPING 3BBLS/MIN. MAX PRESSURE 2680 PSI, BUMPED PLUG TO 3620 PSI. B
BACK 3 BBLS, FLOAT HELD. R/D HALLIBURTON. BLM NOTIFIED BY E-MAIL 1-20-10.

14:00 18:00 4.C PACK OFF AND TEST CASING HEAD.
18:00 20:30 2.5 NDBOP, CLEAN MUD TANKS W/ HYROVAC.
FULL CREWS, NO ACCIDENTS.
SAFETY MEETING. CEMENTING
FUEL - 4050 ON HAND, USED- 1100.
20:30 06:00 9.5 RDRT, FROM CWU 1146-18 MIRU 981-11. 0% OF RIG @ NEW LOCATION MILAGE 2.5 MI.
FINISHED CLEANING MUD TANKS @ 20:30.

FULL CREWS, NO ACCIDENTS.
SAFETY MEETINGS - RIG MOVE.
MW - 11.7 PPG, VIS - 38 SPQ.

FUEL - 4150
06:00 RIG RELEASED @ 20:30 HRS, 1/22/10.
CASING POINT COST $775,775
01-31-2010 Reported By HISLOP
DailyCosts: Drilling $0 Completion $10,783 Daily Total $10,783
Cum Costs: Drilling $786,974 Completion $140,983 Well Total $927,957
MD 9,400 TVD 9,400  Progress 0 Days 12 MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth: 0.0
Activity at Report Time: LD TBG
Start End Hrs  Activity Description
06:00 06:00 24.C MIRUSU. NU BOP. RIH WITH 3-7/8" DRAG BIT AND TAGGED @ 9075'. DRILLED OUT CEMENT FROM 9075’

TO 9097'. DRILLED OUT WIPER PLUG @ 9098’ & SOFT CEMENT TO 9327'. DISPLACE HOLE WITH 130 BBL
CLEAN FRESH WATER. POH TO 9054’. SDFN.

02-02-2010 Reported By HISLOP
DailyCosts: Drilling $0 Completion $30,578 Daily Total $30,578
Cum Costs: Drilling $786,974 Completion $171,561 Well Total $958,535
MD 9,400 TVD 9,400  Progress 0 Days 13 MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth: 0.0
Activity at Report Time: RUWL
Start End Hrs  Activity Description
06:00 06:00 24.C SITP & SICP 0 PSIG. POH. LD TUBING. ND BOPE & NU FRAC TREE. RDMOSU.
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Well Name: CWU 1146-18 Field: CHAPITA DEEP

Property: 057847

02-05-2010 Reported By MCCURDY
DailyCosts: Drilling $0 Completion $2,168 Daily Total $2,168
Cum Costs: Drilling $786,974 Completion $173,729 Well Total $960,703
MD 9,400 TVD 9,400  Progress 0 Days 14 MW 0.0 Visc 0.0
Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
Activity at Report Time: WO COMPLETION
Start End Hrs  Activity Description
06:00 06:00 24.C NU 10M FRAC TREE. PRESSURE TESTED FRAC TREE & CASING TO 8500 PSIG. WO COMPLETION.
02-09-2010 Reported By MCCURDY
DailyCosts: Drilling $0 Completion $1,981 Daily Total $1,981
Cum Costs: Drilling $786,974 Completion $175,710 Well Total $962,684
MD 9,400 9,400  Progress 0 Days 15 MW 0.0 Visc 0.0
Formation : MESAVERDE PBTD : 0.0 Perf : 8085'-9156’ PKR Depth : 0.0

Activity at Report Time: FRAC

Start End
06:00 06:00

Activity Description

24.C RU CUTTERS WIRELINE & PERFORATE LPR FROM 8897'-98’, 8900'-01’, 8913'-14’, 8923'-24’, 8956'-57",

8969'-70’, 9045'-47’, 9052'-54’, 9154'-56’ @ 3 SPF & 120 DEG PHASING. RDWL. RU HALLIBURTON, FRAC

DOWN CASING W/110 GAL K-87 MICROBIOCIDE, 7727 GAL 16# LINEAR W/9800# 20/40 SAND @ 1-1.5 PP(
33434 GAL 16# DELTA 200 W/116700# 20/40 SAND @ 2-5 PPG. PUMPED SCALECHEK HT @ 1.1 LB/1000 LI
PROP. MTP 7480 PSIG. MTR 50.8 BPM. ATP 4632 PSIG. ATR 50.6 BPM. ISIP 3185 PSIG. RD HALLIBURTON.

RUWL. SET 6K CFP AT 8860’. PERFORATE MPR/LPR FROM 8631'-32’, 8640'-41’, 8656'-57’, 8682'-83’,
8715'-16’, 8732'-33’, 8738'-39’, 8753'-54’, 8786'-87’, 8796'-97’, 8836'-37’, 8840'-41’ @ 3 SPF & 120 DEGRE
PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/110 GAL K-87 MICROBIOCIDE, 7339 GAL 1€
LINEAR W/9400# 20/40 SAND @ 1-1.5 PPG, 50077 GAL 16# DELTA 200 W/172000# 20/40 SAND @ 2-5 PPG
PUMPED SCALECHEK HT @ 1.1 LB/1000 LB PROP. MTP 57145 PSIG. MTR 51.2 BPM. ATP 4376 PSIG. ATR ¢
BPM. ISIP 3751 PSIG. RD HALLIBURTON.

RUWL. SET 6K CFP AT 8580’. PERFORATE MPR FROM 8401'-02’, 8413'-14’, 8424'-25’, 8429'-30’, 8449'-50’
8477'-78’, 8486'-88’, 8499'-500", 8524'-25’, 8545'-46', 8557'-58' @ 3 SPF & 120 DEGREE PHASING. RDWL.
HALLIBURTON, FRAC DOWN CASING W/110 GAL K-87 MICROBIOCIDE, 7327 GAL 16# LINEAR W/9400# 20
SAND @ 1-1.5 PPG, 44106 GAL 16# DELTA 200 W/150200# 20/40 SAND @ 2-4 PPG. PUMPED SCALECHEK
1.1 LB/1000 LB PROP. MTP 7327 PSIG. MTR 50.7 BPM. ATP 5249 PSIG. ATR 48.7 BPM. ISIP 4298 PSIG. RD
HALLIBURTON.

RUWL. SET 6K CFP AT 8380". PERFORATE MPR FROM 8255'-57’, 8264'-66’, 8310'-12’, 8314'-16’, 8344'-46’
8362'-64' @ 3 SPF & 120 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/110 GAL
87 MICROBIOCIDE, 7361 GAL 16# LINEAR W/9400# 20/40 SAND @ 1-1.5 PPG, 25451 GAL 16# DELTA 200
W/76900# 20/40 SAND @ 2-4 PPG. PUMPED SCALECHEK HT @ 1.1 LB/1000 LB PROP. MTP 7233 PSIG. M1
BPM. ATP 5669 PSIG. ATR 49.9 BPM. ISIP 3044 PSIG. RD HALLIBURTON.

RUWL. SET 6K CFP AT 8212'. PERFORATE MPR FROM 8085'-86’, 8089'-90’, 8106'-07’, 8115'-16’, 8124'-25’
8130'-31’, 8136'-37’, 8151'-52’, 8162'-63’, 8175'-76’, 8183'-84’, 8192'-93’ @ 3 SPF & 120 DEGREE PHASIN(
RDWL. RU HALLIBURTON, FRAC DOWN CASING W/110 GAL K-87 MICROBIOCIDE, 7332 GAL 16# LINEAR
W/9400# 20/40 SAND @ 1-1.5 PPG, 45595 GAL 16# DELTA 200 W/158900# 20/40 SAND @ 2-5 PPG. PUMPE
SCALECHEK HT @ 1.1 LB/1000 LB PROP. MTP 6517 PSIG. MTR 51 BPM. ATP 4305 PSIG. ATR 50.4 BPM. ISI
PSIG. RD HALLIBURTON. SDFN.

02-10-2010 Reported By MCCURDY

DailyCosts: Drilling
Cum Costs: Drilling

$0 Completion $347,513 Daily Total $347,513
$786,974 Completion $523,224 Well Total $1,310,198
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Well Name: CWU 1146-18 Field: CHAPITA DEEP

Property: 057847

MD 9,400 TVD 9,400  Progress 0 Days 16 MW 0.0 Visc 0.0
Formation : MESAVERDE PBTD : 0.0 Perf : 7153'-9156’ PKR Depth : 0.0
Activity at Report Time: MIRUSU CLEAN OUT SAND AND DRILL OUT FRAC PLUGS
Start End Hrs  Activity Description
06:00 06:00 24.C INTIAL 1671 PSIG. RUWL. SET 6K CFP AT 8060'. PERFORATE UPR/MPR FROM 7860'-61’, 7865'-66’, 7874'—

7906'-07’, 7924'-25’, 7948'-49', 7968'-69’, 7976'-77’, 7981'-82’, 8017'-18’, 8031'-32’, 8043'-44'@ 3 SPF & 1-
DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/110 GAL K-87 MICROBIOCIDE, 97
GAL 16# LINEAR W/12000# 20/40 SAND @ 1-1.5 PPG, 45047 GAL 16# DELTA 200 W/155300# 20/40 SAND €
PPG. PUMPED SCALECHEK HT @ 1.1 LB/1000 LB PROP. MTP 4680 PSIG. MTR 50.8 BPM. ATP 3979 PSIG. /

50.2 BPM. ISIP 2560 PSIG. RD HALLIBURTON.

RUWL. SET 6K CFP AT 7805’. PERFORATE UPR FROM 7531'-32’, 7545'-46’, 7556’57, 7573'-74’, 7588'-89',
7605'-06’, 7683'-84', 7696'-97’, 7714'-15', 7724'-25, 7772'-73’, 7785'-86'@ 3 SPF & 120 DEGREE PHASINC
RDWL. RU HALLIBURTON, FRAC DOWN CASING W/110 GAL K-87 MICROBIOCIDE, 7380 GAL 16# LINEAR

W/9300# 20/40 SAND @ 1-1.5 PPG, 44739 GAL 16# DELTA 200 W/157100# 20/40 SAND @ 2-5 PPG. PUMPE
SCALECHEK HT @ 1.1 LB/1000 LB PROP. MTP 6393 PSIG. MTR 50.9 BPM. ATP 4143 PSIG. ATR 49.3 BPM. |

2390 PSIG. RD HALLIBURTON.

RUWL. SET 6K CFP AT 7470’. PERFORATE UPR FROM 7153'-54’, 7165'-66’, 7181'-82", 7213'-14’, 7225'-26’,
7234'-35’, 7248'-49', 7268'-69', 7309'-10’, 7363'-64", 7386'-87’, 7451'-52'@ 3 SPF & 120 DEGREE PHASINC
RDWL. RU HALLIBURTON, FRAC DOWN CASING W/110 GAL K-87 MICROBIOCIDE, 7321 GAL 16# LINEAR

W/9400# 20/40 SAND @ 1-1.5 PPG, 39396 GAL 16# DELTA 200 W/137000# 20/40 SAND @ 2-5 PPG. PUMPE
SCALECHEK HT @ 1.1 LB/1000 LB PROP. MTP 6740 PSIG. MTR 50.9 BPM. ATP 3999 PSIG. ATR 49.7 BPM. I

2080 PSIG. RD HALLIBURTON.

RUWL. SET 6K CBP AT 7069’. BLED WELL TO 0 PSIG. RDMO CUTTERS WIRELINE & HALIBURTON SERVIC

SWIFN.

02-12-2010 Reported By HISLOP
DailyCosts: Drilling $0 Completion $20,741 Daily Total $20,741
Cum Costs: Drilling $786,974 Completion $543,965 Well Total $1,330,939
MD 9,400 TVD 9,400  Progress 0 Days 17 MW 0.0 Visc 0.0
Formation : MESAVERDE PBTD : 9344.0 Perf : 7153'-9156’ PKR Depth : 0.0
Activity at Report Time: CLEAN OUT AFTER FRAC
Start End Hrs  Activity Description

06:00 06:00 24.C MIRUSU. ND FRAC TREE. NU BOP. RIH W/ BIT & PUMP OFF SUB TO 7069’. RU TO DRILL OUT PLUGS. SD
02-13-2010 Reported By HISLOP
DailyCosts: Drilling $0 Completion $61,036 Daily Total $61,036
Cum Costs: Drilling $786,974 Completion $605,001 Well Total $1,391,975
MD 9,400 TVD 9,400  Progress 0 Days 18 MW 0.0 Visc 0.0
Formation : MESAVERDE PBTD : 9344.0 Perf : 7153'-9156’ PKR Depth: 0.0
Activity at Report Time: FLOW TEST
Start End Hrs  Activity Description

06:00 06:00 24.C SICP 0 PSIG. CLEANED OUT & DRILLED OUT PLUGS @ 7069, 7470’, 7805’, 8060’, 8212’, 8380’, 8580’, & 88t

CLEANED OUT TO 9260'. LANDED TUBING @ 7821’ KB. ND BOP & NU TREE.

RDMOSU.

PUMPED OFF BIT & SUB.

FLOWED 15 HRS. 24/64" CHOKE. FTP 1100 PSIG. CP 1750 PSIG. 86 BFPH. RECOVERED 1275 BLW. 9225 B
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Well Name: CWU 1146-18 Field: CHAPITA DEEP Property: 057847

TUBING DETAIL LENGTH

PUMP OFF BIT SUB .91

1JT 2-3/8" 4.7# N-80 TBG [YB] 31.54’

XN NIPPLE  1.30’

238 JTS 2-3/8" 4.7# N-80 TBG [YB] 7771.04’
BELOW KB 16.00’

LANDED @ 7820.79'KB

02-14-2010 Reported By HISLOP/DUANE COOK

DailyCosts: Drilling $0 Completion $2,683 Daily Total $2,683

Cum Costs: Drilling $786,974 Completion $607,684 Well Total $1,394,658

MD 9,400 TVD 9,400  Progress 0 Days 19 MW 0.0 Visc 0.0
Formation : MESAVERDE PBTD : 9344.0 Perf : 7153'-9156’ PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs  Activity Description

06:00 06:00 24.C INITIAL PRODUCTION. OPENING PRESSURE: TP 1250 PSIG & CP 1600 PSIG. TURNED WELL OVER TO
QUESTAR SALES AT 09:45 AM, 2/13/10. FLOWED 874 MCFD RATE ON 24/64" POS CHOKE. STATIC 192.
QUESTAR METER #008395.

FLOWED THROUGH TEST UNIT TO SALES. 24 HRS. 24/64" CHOKE. FTP 1200 PSIG. CP 1700 PSIG. 59 BFP
RECOVERED 1503 BLW. 7722 BLWTR. 841 MCFD RATE.

02-15-2010 Reported By HISLOP

DailyCosts: Drilling $0 Completion $2,683 Daily Total $2,683

Cum Costs: Drilling $786,974 Completion $610,367 Well Total $1,397,341

MD 9,400 TVD 9,400  Progress 0 Days 20 MW 0.0 Visc 0.0
Formation : MESAVERDE PBTD : 9344.0 Perf : 7153'-9156’ PKR Depth: 0.0

Activity at Report Time: FLOW TEST TO SALE

Start End Hrs  Activity Description

06:00 06:00 24.( FLOWED THROUGH TEST UNIT TO SALES. 24 HRS. 24/64" CHOKE. FTP 1200 PSIG. CP 1750 PSIG. 50 BFP
RECOVERED 1326 BLW. 6396 BLWTR. 1028 MCFD RATE.

FLOWED 930 MCF, 80 BC & 1420 BW IN 24 HRS ON 24/64" CHOKE. TP 1150 PSIG, CP 1700 PSIG.

02-16-2010 Reported By HISLOP

DailyCosts: Drilling $0 Completion $12,073 Daily Total $12,073

Cum Costs: Drilling $786,974 Completion $622,440 Well Total $1,409,414

MD 9,400 TVD 9,400  Progress 0 Days 21 MW 0.0 Visc 0.0
Formation : MESAVERDE PBTD : 9344.0 Perf : 7153'-9156’ PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs  Activity Description

06:00 06:00 24.( FLOWED THROUGH TEST UNIT TO SALES. 24 HRS. 24/64" CHOKE. FTP 1150 PSIG. CP 1950 PSIG. 45 BFP
RECOVERED 1152 BLW. 5244 BLWTR. 1203 MCFD RATE.

FLOWED 1164 MCF, 120 BC & 1326 BW IN 24 HRS ON 24/64" CHOKE. TP 1125 PSIG, CP 1800 PSIG.

02-17-2010 Reported By HISLOP
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Well Name: CWU 1146-18 Field: CHAPITA DEEP Property: 057847

DailyCosts: Drilling $0 Completion $3,813 Daily Total $3,813

Cum Costs: Drilling $786,974 Completion $626,253 Well Total $1,413,227

MD 9,400 TVD 9,400  Progress 0 Days 22 MW 0.0 Visc 0.0
Formation : MESAVERDE PBTD : 9344.0 Perf : 7153'-9156’ PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs  Activity Description

06:00 06:00 24.C FLOWED THROUGH TEST UNIT TO SALES. 24 HRS. 24/64" CHOKE. FTP 1050 PSIG. CP 2100 PSIG. 39 BFP
RECOVERED 1014 BLW. 4230 BLWTR. 1267 MCFD RATE.

FLOWED 1319 MCF, 130 BC & 1152 BW IN 24 HRS ON 24/64" CHOKE. TP 1075 PSIG, CP 1950 PSIG.

02-18-2010 Reported By HISLOP

DailyCosts: Drilling $0 Completion $2,943 Daily Total $2,943

Cum Costs: Drilling $786,974 Completion $629,196 Well Total $1,416,170

MD 9,400 TVD 9,400  Progress 0 Days 23 MW 0.0 Visc 0.0
Formation : MESAVERDE PBTD : 9344.0 Perf : 7153'-9156’ PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs  Activity Description

06:00 06:00 24.C FLOWED THROUGH TEST UNIT TO SALES. 24 HRS. 24/64" CHOKE. FTP 1000 PSIG. CP 2000 PSIG. 32 BFP
RECOVERED 859 BLW. 3371 BLWTR. 1259 MCFD RATE.

FLOWED 1393 MCF, 88 BC & 1014 BW IN 24 HRS ON 24/64" CHOKE. TP 1000 PSIG, CP 2000 PSIG.

02-19-2010 Reported By HISLOP

DailyCosts: Drilling $0 Completion $2,683 Daily Total $2,683

Cum Costs: Drilling $786,974 Completion $631,879 Well Total $1,418,853

MD 9,400 TVD 9,400  Progress 0 Days 24 MW 0.0 Visc 0.0
Formation : MESAVERDE PBTD : 9344.0 Perf : 7153'-9156’ PKR Depth : 0.0

Activity at Report Time: FLOW TESTING THROUGH BRECO UNIT TO SALES

Start End Hrs  Activity Description

06:00 06:00 24.C FLOWED THROUGH TEST UNIT TO SALES. 24 HRS. 24/64" CHOKE. FTP 850 PSIG. CP 1850 PSIG. 25 BFPH
RECOVERED 714 BLW. 2657 BLWTR. 1230 MCFD RATE.

FLOWED 1375 MCF, 59 BC & 849 BW IN 24 HRS ON 24/64" CHOKE. TP 900 PSIG, CP 1950 PSIG.

02-20-2010 Reported By HISLOP

DailyCosts: Drilling $0 Completion $8,068 Daily Total $8,068

Cum Costs: Drilling $786,974 Completion $639,947 Well Total $1,426,921

MD 9,400 TVD 9,400  Progress 0 Days 25 MW 0.0 Visc 0.0
Formation : MESAVERDE PBTD : 9344.0 Perf : 7153'-9156’ PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs  Activity Description

06:00 06:00 24.C FLOWED THROUGH TEST UNIT TO SALES. 24 HRS. 24/64" CHOKE. FTP 850 PSIG. CP 1650 PSIG. 23 BFPF
RECOVERED 580 BLW. 2077 BLWTR. 1181 MCFD RATE.

FLOWED 1335 MCF, 175 BC & 714 BW IN 24 HRS ON 24/64" CHOKE. TP 850 PSIG, CP 1650 PSIG.
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Well Name: CWU 1146-18 Field: CHAPITA DEEP Property: 057847

02-21-2010 Reported By HISLOP

DailyCosts: Drilling $0 Completion $2,683 Daily Total $2,683

Cum Costs: Drilling $786,974 Completion $642,630 Well Total $1,429,604

MD 9,400 TVD 9,400  Progress 0 Days 26 MW 0.0 Visc 0.0
Formation : MESAVERDE PBTD : 9344.0 Perf : 7153'-9156’ PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs  Activity Description

06:00 06:00 24.C FLOWED THROUGH TEST UNIT TO SALES. 24 HRS. 24/64" CHOKE. FTP 800 PSIG. CP 1600 PSIG. 18 BFPF
RECOVERED 474 BLW. 1603 BLWTR. 1127 MCFD RATE.

FLOWED 1291 MCF, 20 BC & 460 BW IN 24 HRS ON 24/64" CHOKE. TP 750 PSIG, CP 1550 PSIG.

02-22-2010 Reported By HISLOP

DailyCosts: Drilling $0 Completion $2,683 Daily Total $2,683

Cum Costs: Drilling $786,974 Completion $645,313 Well Total $1,432,287

MD 9,400 TVD 9,400  Progress 0 Days 27 MW 0.0 Visc 0.0
Formation : MESAVERDE PBTD : 9344.0 Perf : 7153'-9156’ PKR Depth : 0.0

Activity at Report Time: ON SALES

Start End Hrs  Activity Description

06:00 06:00 24.C FLOWED THROUGH TEST UNIT TO SALES. 24 HRS. 24/64" CHOKE. FTP 700 PSIG. CP 1400 PSIG. 14 BFPF
RECOVERED 368 BLW. 1235 BLWTR. 1089 MCFD RATE. RD TEST UNIT & RTN TO SALES.

FLOWED 1234 MCF, 165 BC & 474 BW IN 24 HRS ON 24/64" CHOKE. TP 750 PSIG, CP 1500 PSIG.

02-23-2010 Reported By ROGER DART

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $786,974 Completion $645,313 Well Total $1,432,287

MD 9,400 TVD 9,400  Progress 0 Days 28 MW 0.0 Visc 0.0
Formation : MESAVERDE PBTD : 9344.0 Perf : 7153'-9156’ PKR Depth : 0.0

Activity at Report Time: ON SALES

Start End Hrs  Activity Description

06:00 06:00 24.( FLOWED 1186 MCF, 80 BC & 368 BW IN 24 HRS ON 24/64" CHOKE. TP 700 PSIG, CP 1350 PSIG.
02-24-2010 Reported By ROGER DART
DailyCosts: Drilling $0 Completion $0 Daily Total $0
Cum Costs: Drilling $786,974 Completion $645,313 Well Total $1,432,287
MD 9,400 TVD 9,400  Progress 0 Days 29 MW 0.0 Visc 0.0
Formation : MESAVERDE PBTD : 9344.0 Perf : 7153'-9156’ PKR Depth : 0.0

Activity at Report Time: ON SALES

Start End Hrs  Activity Description
06:00 06:00 24.C FLOWED 1099 MCF, 40 BC & 340 BW IN 24 HRS ON 24/64" CHOKE. TP 700 PSIG, CP 1350 PSIG.
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Form 3160-4 UNITED STATES FORM APPROVED

(August 2007) DEPARTMENT OF THE INTERIOR OMB No. 1004-0137
BUREAU OF LAND MANAGEMENT Expires: July 31, 2010
WELL COMPLETION OR RECOMPLETION REPORT AND LOG 5. IS%SJOS;:;I;I No.
la. Typeof Well [ Oil Well GasWell [JDry [Q Other 6. If Indian, Allottee or Tribe Name
b. Type of Completion New Well O Work Over [ Deepen O Plug Back [0 Diff. Resvr.
Other 7. Unit or CA Agreement Name and No.
CHAPITA WELLS
2. Name of Operator Contact: MICKENZIE GATES 8. Lease Name and Well No.
EOG RESOURCES, INC. E-Mail: MICKENZIE_GATES@EOGRESOURCES.COM CHAPITA WELLS UNIT 1146-18
3. Address 1060 EAST HIGHWAY 40 3a. Phone No. (include area code) 9. API Well No.
VERNAL, UT 84078 Ph: 453-781-9145 43-047-40323
4. Location of Well (Report location clearly and in accordance with Federal requirements)* 10. Field and Pool, or Exploratory

NATURAL BUTTES

Atsurfaice NWNE 549FNL 1960FEL 40.04177 N Lat, 109.36724 W Lon 11. Sec, T, R,, M., or Block and Survey

At top prod interval reported below  NWNE 549FNL 1960FEL 40.04177 N Lat, 109.36724 W Lon or Area Sec 18 T9S R23E Mer SLB
12. County or Parish 13. State
Attotal depth NWNE 549FNL 1960FEL 40.04177 N Lat, 109.36724 W Lon UINTAH uT
14. Date Spudded 15. Date T.D. Reached 16. Date Completed 17. Elevations (DF, KB, RT, GL)*
10/29/2009 01/21/2010 OD&A [ Ready to Prod. 4902 GL
02/13/2010
18. Total Depth: MD 9400 19. Plug Back T.D.: MD 9344 20. Depth Bridge Plug Set: MD
TVD TVD TVD
21. Type Electric & Other Mechanical Logs Run (Submit copy of each) 22. Was well cored? B No  [J Yes (Submit analysis)
CBL/CCL/VDL/GR Was DST run? B No  [J Yes (Submit analysis)
Directional Survey? [ No O Yes (Submit analysis)

23. Casing and Liner Record (Report ail strings set in well)

. . Top Bottom |Stage Cementer] No. of Sks. & Shurry Vol. «
Hole Size Size/Grade Wt. (#/1t.) (MD) (MD) Depth Type of Cement (BBL) Cement Top Amount Pulled
12.250 9.625 J-55 36.0 2425 ‘ 760 0
7.875 4.500 P-110 11.6 9389 1860 4230

24. Tubing Record

Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD)
2.375 7821

25. Producing Intervals 26. Perforation Record
Formation Top Bottom Perforated Interval Size No. Holes Perf. Status
A) MESAVERDE 7153 9156 8897 TO 9156 3
B) 8631 TO 8841 3
C) 8401 TO 8558 3
D) 8255 TO 8364 3
27. Acid, Fracture, Treatment, Cement Squeeze, Etc.
Depth Interval Amount and Type of Material
8897 TO 9156|7,837 GALS OF GELLED WATER & 126,500# 20/40 SAND
8631 TO 8841]57,526 GALS OF GELLED WATER & 181,400# 20/40 SAND
8401 TO 8558]51,543 GALS OF GELLED WATER & 159,600# 20/40 SAND
8255 TO 8364]32,922 GALS OF GELLED WATER & 86,300# 20/40 SAND
28. Production - Interval A
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method
Produced Date Tested Production |BBL MCF BBL Corr. API Gravity
02/13/2010 | 02/16/2010 24 _> 120.0 1164.0 1326.0 FLOWS FROM WELL
Choke Tbg. Press. Csg. 24 Hr. 0il Gas Water Gas:0il ‘Well Status
Size Flwg. 1125|Press. Rate BBL MCF BBL Ratio
24/64 81 1800.0 _> 120 1164 1326 PGW
28a. Production - Interval B
Date First Test Hours Test oil Gas Water 0il Gravity Gas Production Method
Produced Date Tested Production | BBL MCF BBL Corr. API Gravity R EC E l
—t= EIVED
g}loke ’]Elbg. Press. gsg. §4 Hr. ggL I\G/laz:sl: ;VBafr gas:Oil Well Status )
ize 'wg. Tess. ate atio

(See Instructions and spaces for additional data on reverse side)
ELECTRONIC SUBMISSION #83150 VERIFIED BY THE BLM WELL INFORMATION SYSTEM

** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMI'PPEBE’OIL’ GAS & MINING



28b. Production - Interval C

Date First Test Hours Test Oil Gas Water 0il Gravity Gas Production Method
Produced Date Tested Production |BBL MCF BBL Corr. APL Gravity
—=
Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas:0il Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio
st —
28c. Production - Interval D
Date First Test Hours Test 0il Gas Water il Gravity Gas Production Method
Produced Date Tested ]froduction BBL MCF BBL Corr. API Gravity
—=
Choke Tbg. Press. Csg. 24 Hr. Qil Gas Water Gas:0il Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio
st —
29. Disposition of Gas(Sold, used for fuel, vented, etc.)
SOLD
30. Summary of Porous Zones (Include Aquifers): 31. Formation (Log) Markers
Show all important zones of porosity and contents thereof: Cored intervals and all drill-stem
tests, including depth interval tested, cushion used, time tool open, flowing and shut-in pressures
and recoveries.
. L Top
Formation Top Bottom Descriptions, Contents, etc. Name —
Meas. Depth
MESAVERDE 7153 9156 GREEN RIVER 1559
BIRDS NEST 1857
MAHOGANY 2475
UTELAND BUTTE 4675
WASATCH 4799
CHAPITAWELLS 5403
BUCK CANYON 6091
PRICE RIVER 7102
32. Additional remarks (include plugging procedure):
33. Circle enclosed attachments:
1. Electrical/Mechanical Logs (1 full set req'd.) 2. Geologic Report 3. DST Report 4. Directional Survey
5. Sundry Notice for plugging and cement verification 6. Core Analysis 7 Other:

34. I hereby certify that the foregoing and attached information is complete and correct as determined from all available records (see attached instructions):

Electronic Submission #83150 Verified by the BLM Well Information System.
For EOG RESOURCES, INC., sent to the Vernal

Name (please priny) MICKENZIE GATES Title OPERATIONS CLERK

Date 03/23/2010

Signature MMMKM MM

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency
of the United States any false, fictitious or fradulent statements or representations as to any matter within its jurisdiction.

** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL **



Chapita Wells Unit 1146-18 - ADDITIONAL REMARKS (CONTINUED):

26. PERFORATION RECORD

8085-8193 | 3/spf

7860-8044 | 3/spf

7531-7786 | 3/spf

7153-7452 | 3/spf

27. ACID, FRACTURE TREATMENT, CEMENT SQUEEZE, ETC.

8085-8193 53,037 GALS GELLED WATER & 168,300# 20/40 SAND

7860-8044 54,913 GALS GELLED WATER & 167,300# 20/40 SAND

7531-7786 52,229 GALS GELLED WATER & 166,400# 20/40 SAND

7153-7452 46,827 GALS GELLED WATER & 146,400# 20/40 SAND

Perforated the Lower Price River from 8897°-98’, 8900°-01’, 8913’-14’, 8923'-24’, 8956’-
57’, 8969’-70’, 9045’-47’, 9052’-54’, 9154°-56" w/ 3 spf.

Perforated the Middle/Lower Price River from 8631°-32’, 8640’-41’, 8656°-57’, 8682’-83’,
8715-16’, 8732°-33’, 8738’-39’, 8753-54’, 8786°-87’', 8796’-97’, 8836’-37’, 8840°-41’ w/ 3
spf.

Perforated the Middle Price River from 8401°-02’, 8413’-14’, 8424°-25’, 8429°-30’, 8449'-
50’, 8477°-78’, 8486°-88’, 8499’-8500’, 8524°-25’, 8545'-46’, 8557°-58’ w/ 3 spf.

Perforated the Middle Price River from 8255-57’, 8264°-66’, 8310’-12’, 8314’-16’, 8344 '-
46’, 8362'-64° w/ 3 spf.

Perforated the Middle Price River from 8085’-86’, 8089'-90’, 8106’-07’, 8115’-16", 8124'-
25', 8130°-31’, 8136'-37’, 8151’-52’, 8162°-63’, 8175'-76’, 8183’-84’, 8192’93’ w/ 3 spf.

Perforated the Middle/Upper Price River from 7860°-61’, 7865’-66’, 7874’-75’, 7906’-07,
7624'-25’, 7948'-49’, 7968°-69’, 7976’-77’, 7981’-82’, 8017-18’, 8031°-32’, 8043'-44’ w/ 3
spf.

Perforated the Upper Price River from 7531°-32’, 7545°-46’, 7556°-57", 7573’-74’, 7588’-
89’, 7605-06’, 7683'-84’, 7696’-97’, 7714°-15', 7724’-25’, 7772-73’, 7785-86’ w/ 3 spf.

Perforated the Upper Price River from 7153'-54’, 7165-66°, 7181°-82’, 7213’-14’, 7225'-
26°, 7234°-35’, 7248-49’, 7268’-69’, 7309’-10’, 7363’-64’, 7386’-87’, 7451’-52" w/ 3 spf.

32. FORMATION (LOG) MARKERS

Middle Price River 7947

Lower Price River 8734

Sego 9266
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